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IMPORTANT
SPECIAL NOTICES

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records™ revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status™ adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting™ describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.



SURETY 2000
Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems.
The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.

Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety
industry. Surety agents may contact Surety 2000 at 1-800-660-3263.

Bidders are encouraged to participate in the pilot program. To participate, the bidder is asked to provide the
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond
required by the specifications. The bidder's surety agent may obtain the "Authorization Code™ from Surety 2000.

The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the
actual bidder's bond and document the functioning of the Surety 2000 system.

"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program. The use of
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the
specifications during the pilot study.

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and
to discourage fraud. This system is available to all California admitted sureties and surety agents.

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider
accepting electronic bidder's bond verification in lieu of the bidder's bond specified.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al0A
Al10B
A20A
A20B
A20C
A20D
A24A
A24B
A35A
A35B
A35C
ATTA
AT7B
AT7C
AT7D
ATTE
ATTF
ATTFA
ATTG
ATTH
ATTI
ATTIA
AT7)

A7TTK
ATTL
A7TTM
A81A
A81B
T1A
T1B
T2

T3

T7
T10
T14
T15
T16

Abbreviations

Symbols

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings - Arrows

Pavement Markings - Arrows

Portland Cement Concrete Pavement (Undoweled Transverse Joints)

Portland Cement Concrete Pavement (Doweled Transverse Joints)

Portland Cement Concrete Pavement Joint and End Anchor Details

Metal Beam Guard Railing — Typical Wood Post With Wood Block

Metal Beam Guard Railing - Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Embankment Widening for End Treatments
Metal Beam Guard Railing — Typical Line Post Installation

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type SFT)
Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type CA)
Metal Beam Guard Railing — End Treatment, Buried Post Anchor

Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and
Abutments

Metal Beam Guard Railing Connections to Bridge Sidewalks and Curbs

Metal Beam Guard Railing and Single Faced Barrier Railing - End Treatment
Metal Beam Guard Railing and Single Faced Barrier Railing - End Treatment
Crash Cushion, Sand Filled (Unidirectional)

Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bi-directional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure On Freeways and Expressways

Traffic Control System for Ramp Closure

Traffic Control System for Moving Lane Closure On Multilane Highways
Traffic Control System for Moving Lane Closure On Multilane Highways

Federal Project with DBE Goals (12-01-99)
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DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 05-487204
05-Mon-101-R13.2/R31.9

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN MONTEREY COUNTY NEAR BRADLEY FROM 0.5km NORTH OF NORTH
BRADLEY UNDERCROSSING TO 1.5km SOUTH OF SAN ARDO UNDERCROSSING.

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on January 10, 2001, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN MONTEREY COUNTY NEAR BRADLEY FROM 0.5km NORTH
OF NORTH BRADLEY UNDERCROSSING TO 1.5km SOUTH OF SAN ARDO UNDERCROSSING.

General work description: AC OVERLAY, PCC GRIND AND PANEL REPLACEMENT.

This project has a goal of 9 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C - 12.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The Caltrans Central Region Construction Office is located at 850 L Street, Fresno CA 93721-2615. The District Duty
Senior for this project can be reached at (805) 549-3481, or by fax at (805) 549-3523. The Department will consider bidder
inquiries only when a completed Bidder Inquiry Form is submitted. The Bidder Inquiry Form is available on the Internet at
http://lwww.dot.ca.gov/dist6/construction. To the extent feasible and at the discretion of the Department, completed Bidder
Inquiry Forms submitted for consideration will be investigated, and responses will be posted on the Internet at
http://www.dot.ca.gov/dist6/construction.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
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The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline” to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract,”" and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract” books. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract." If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations. This includes "helper" (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated November 20, 2000

AN
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

05-487204
Item Item Code Item Unit of Measure | Estimated Quantity
1 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
2 074020 WATER POLLUTION CONTROL LS LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
®)
4 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
®)
5 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
®)
6 150662 REMOVE METAL BEAM GUARD RAILING M 990
®)
7 153153 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 7940
S) (45 MM MAXIMUM)
8 153155 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 1470
S) (75 MM MAXIMUM)
9 160101 CLEARING AND GRUBBING LS LUMP SUM
10 190185 SHOULDER BACKING STA 180
11 198007 IMPORTED MATERIAL (SHOULDER BACKING) M3 2580
12 370120 ASPHALT-RUBBER BINDER TONN 380
13 375030 SCREENINGS (HOT-APPLIED) TONN 2720
14 377501 SLURRY SEAL TONN 650
15 390152 ASPHALT CONCRETE TONN 36 700
16 397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 98
17 401100 REPLACE CONCRETE PAVEMENT M3 110
18 420201 GRIND EXISTING CONCRETE PAVEMENT M2 96 900
®)
19 832003 METAL BEAM GUARD RAILING (WOOD POST) M 850
®
20 839553 END SECTION EA 2

®
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Item Item Code Item Unit of Measure | Estimated Quantity
21 839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 12

(S)

22 839569 TERMINAL ANCHOR ASSEMBLY (TYPE CA) EA 6

(S)

23 839559 TERMINAL SYSTEM (TYPE ET) EA 2

(S)

24 839565 TERMINAL SYSTEM (TYPE SRT) EA 9

(S)

25 839591 CRASH CUSHION, SAND FILLED EA 6

(S)

26 840515 THERMOPLASTIC PAVEMENT MARKING M2 65

(S)

27 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) |M 66 700
(S)

28 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 8370
(S)

29 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 6730
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 05-487204

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Central Region Construction, P.O. Box 12616, Fresno, CA 93778, so that the request is received by the
Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid
opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.
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If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.” The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBES
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.
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3.
4.

The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

The organizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1.

If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers’ own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

J.

1.

The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT
The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this

project:
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Disadvantaged Business Enterprise (DBE): 9 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),

06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento

2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816

Telephone - (310) 537-6677 Telephone - (916) 553-4172

FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
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contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.
The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 110 WORKING DAYS beginning on
the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $1100 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.
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5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

«  Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information,” log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory,” the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than the following:

A. One hundred percent of the total amount payable by the terms of the contract when the total amount payable does
not equal or exceed five million dollars ($5,000,000).

B. Fifty percent of the total amount payable by the terms of the contract when the total amount payable is not less than
five million dollars ($5,000,000) and does not exceed ten million dollars ($10,000,000).

C. Twenty-five percent of the total amount payable by the terms of the contract when the total amount payable exceeds
ten million dollars ($10,000,000).

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.
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NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor
Nondiscrimination,” of the Standard Specifications, which is applicable to all nonexempt State contracts and
subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth
therein. The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or
more.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after
acceptance of the contract. After receipt of the claim position letter from the District, or 135 days after acceptance of the
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District
Director to review claims that remain in dispute. If the Contractor requests a meeting, the review person or board shall meet
with the Contractor within 45 days after the request is received.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
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permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of ashestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.
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If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise,” of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).
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5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.
F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,”" of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and
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B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship will be to maintain cooperative communication
and mutually resolve conflicts at the lowest possible management level.

The Contractor may request the formation of such a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering™ is approved by the Engineer, scheduling
of a "Partnering" workshop, selecting the "Partnering™ facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.

The costs involved in providing a facilitator and a workshop site will be borne equally by the State and the Contractor.
The Contractor shall pay all compensation for the wages and expenses of the facilitator and of the expenses for obtaining the
workshop site. The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.
Markups will not be added. All other costs associated with the "Partnering” relationship will be borne separately by the party
incurring the costs.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.116 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.12 DAMAGE CLAIMS

Funds in an amount not to exceed 10 percent of the value of seal coat items will be deducted from the Contractor's
payments for the purpose of paying claims for physical damage sustained to vehicles of the public caused by screenings or
bituminous binder. The Contractor shall not be held responsible for payment in excess of 10 percent of the value of seal coat
items for the physical damage to vehicles of the public provided the Contractor's operations and work comply with the plans
and specifications.

Funds which are deducted for payment of claims as provided above shall be in addition to the retention specified in the
third paragraph of Section 7-1.12A, "Indemnification,” of the Standard Specifications, and in addition to other deductions or
retention's specified in the specifications. Except as otherwise provided above, nothing in this section shall decrease the
responsibility of the Contractor for damages conforming to the provisions in Section 7, "Legal Relations and Responsibility,"
of the Standard Specifications.

The Contractor shall either refer claimants to the Engineer for processing damage claims or process and pay damage
claims directly to claimants.

Payment of the claims by the Department will be in conformance with the following:
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Claims will only be considered when damage occurred during the first 4 calendar days beginning on the day
screenings were applied to the bituminous binder.

Only those claims submitted by the public within 30 days after the final application of screenings will be considered.
Each claim approved for payment will be limited to $1000 or less.

Approval of claims and amount of payment shall be as determined by the Department. The Department will provide
the Contractor with a copy of claims submitted to the Department and a listing of claims approved for payment.

Payment of a damage claim by the Contractor directly to claimant shall be in conformance with the following:

A.

The Contractor shall submit to the Engineer, within 3 working days after receiving a claim, a copy of the claim
together with a determination when the claim will be paid by the Contractor. Within 30 days after the last spreading
of screenings, the Contractor shall submit evidence to the Department for claims that have been paid by the
Contractor.
The Contractor may submit to the Engineer for approval an alternative proposal for processing damage claim
payments.

Funds in an amount not to exceed 10 percent of the value of seal coat items minus the amount of damage claims paid by
the Department and the Contractor will be retained by the Department for a maximum period of 60 days after the last
spreading of screenings on the project to allow sufficient time for submission of claims and resolution of those claims. Funds
retained as provided above and not used for payment of damage claims will be paid to the Contractor.

5-1.13 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390152 ASPHALT CONCRETE

The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this
section for paving asphalt price fluctuations exceeding 5 percent (lu/lb is greater than 1.05 or less than 0.95) which occur
during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete is included in a monthly estimate:

A

B.

Total monthly adjustment = AQ
For an increase in paving asphalt price index exceeding 5 percent:

A =0.90 (1.1023) (Iu/lb - 1.05) Ib

For a decrease in paving asphalt price index exceeding 5 percent:
A =0.90 (1.1023) (lu/lb - 0.95) Ib

Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.

lu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under
"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A

The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.
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B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities,” of the Standard
Specifications.

C. The total price adjustment for price index increases of paving asphalt on this project shall not exceed $198 000.

D. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.14 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements,” of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.15 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments,” and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing ~ $8 000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes herein above listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Metal Beam Guard Railing
B. Crash Cushions
C. Pavement Markers

5-1.16 FIRE PLAN

The Contractor shall cooperate with local fire prevention authorities in eliminating hazardous fire conditions and shall
implement the following fire plan under the direction of the Engineer:

A. The Contractor shall be responsible for:

1. obtaining the phone number of the nearest fire suppression agency and providing this phone number to the
Engineer as a first order of work,
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immediately reporting to the nearest fire suppression agency fires occurring within the limits of the project,
preventing project personnel from setting open fires not part of the work, unless the Engineer determines that
the fire hazard is negligible,

4. preventing the escape of fires caused directly or indirectly as a result of project operations and extinguishing
these fires.

w N

B. Except for motor trucks, truck tractors, buses and passenger vehicles, the Contractor shall equip all hydro-carbon
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet United States
Forest Service Standards as specified in the Forest Service Spark Arrester Guide and shall maintain the spark
arresters in good operating condition. Spark arresters are not required by the State Department of Forestry or the
United States Forest Service on equipment powered by properly maintained exhaust-driven turbo-charged engines or
when equipped with scrubbers with properly maintained water levels. The Forest Service Spark Arrester Guide is
available at the District Offices of the Department of Transportation.

C. Toilets shall have a metal receptacle, at least 150 mm in diameter by 200 mm deep, half-filled with sand for ashes
and discarded smokes, and within easy reach of anyone utilizing the facility.

D. Equipment service areas, parking areas and gas and oil storage areas shall be located so that there is no flammable
material within a radius of at least 15 m of these areas. Small mobile or stationary engine sites shall be cleared of
flammable material for a radius of at least 4.6 m from the engine.

E. The first order of work shall be to clear a fire break at the outer limits of the areas to be cleared and grubbed.F.

The Contractor shall furnish each piece of equipment with the following:

1. one shovel and one fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel vehicle
tractor, grader or other heavy equipment,

one shovel and one back-pack 20-L water-filled tank with pump for each welder,

one shovel or one chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool,
including but not limited to chain saws, soil augers, rock drills, etc. The required fire tools shall, at no time, be
farther than 8 m from the point of operation of the power tool. Fire extinguishers shall be of the type and size
required by the California Public Resource Code, Section 4431, and the California Administrative Code, Title
14, Section 1234,

4. shovels shall be size "O" or larger and shall be not less than 1.2 m in length.

w

F. The Contractor shall furnish a pickup truck and driver that will be available for fire control during working hours
and as specified herein.
1. In addition to being available at the site of the work, the truck and operator shall patrol the area of construction
for not less than one-half hour after the shutdown of the work.

Full compensation for conforming to the provisions herein shall be considered as included in the prices paid for the
various contract items of work and no separate payment will be made therefor.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
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information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOW2N ON THE PLANS SIZE TO BE gUBSTITUTED
mm inch x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MWS50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
*Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11o0r11.11 7/16
13 0or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4

Contract No. «Dist»-«Contract_No»
21




SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS
(GALVANIZED)

METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || @ e e
0.61 00239 || e e
0.53 00209 || @ e e
0.45 00179 || @ e e
0.42 00164 || @ e s
0.38 00149 || @ e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
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Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

moow>

Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

@MMoOOm>

Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series 620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
H. Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

mTmooOw>
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Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Pavemark, "Hotape"

w >

Removable Traffic Paint
A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

TmoOoOwy»

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

moow>

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS
Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

Repo, Models 300 and 400

e L 2
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K. Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"

B. Plastic Safety Systems "Navigator-42"

C. Roadmaker Company "Stacker"

D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD-615
FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

moow>

Type "K-4"/"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q

mTmooOw>»

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS
Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
Non-Impactable Type
A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini* (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Davidson Plastics, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

Contract No. «Dist»-«Contract_No»
28



GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J.Miller Model IMI-375G

Safe-Hit, Model SH227GRD

mmoowp

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating
Stimsonite, Series 6200 (For rigid substrate devices only)

TmMooOwy

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

w >

Barrels and Drums

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

w >

Barricades: Type I, Engineer Grade

American Decal, Adcolite
Avery Dennison, 1500 and 1600
3M, Scotchlite, Series CW

Ow»

Barricades: Type |1, Super Engineer Grade
Avery Dennison, "Fasign" 2500 Series
Kiwalite Type Il

Nikkalite 1800 Series

Ow»

Signs: Type 11, Super Engineer Grade
Avery Dennison, "Fasign" 2500 Series
Kiwalite, Type 11

Nikkalite 1800 Series

oWy

Signs: Type 111, High-Intensity Grade

3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade Il

w >

Signs: Type IV, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)
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Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
B. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum
Fiberglass Reinforced Plastic (FRP)

Sequentia, "Polyplate"
Fiber-Brite

w >

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

Unless the use of a mineral admixture is prohibited, whenever the word “"cement" is used in the Standard Specifications
or the special provisions, it shall be understood to mean "cementitious material” when both of the following conditions are
met:

A. The cement content of Portland cement concrete is specified, and
B. Section 90, "Portland Cement Concrete," of the Standard Specifications is referenced.

Section 90-1.01, "Description,"” of the Standard Specifications is amended to read:

90-1.01 DESCRIPTION

Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

Unless otherwise specified, cementitious material to be used in Portland cement concrete shall conform to the
provisions for cement and mineral admixtures in Section 90-2, "Materials,” and shall be either: 1) "Type IP (MS) Modified"
cement or 2) a combination of "Type Il Modified" Portland cement and mineral admixture.

Concrete for each portion of the work shall comply with the provisions for the Class, cementitious material content
in kilograms per cubic meter, 28-day compressive strength, minor concrete or commercial quality concrete, as shown on the
plans or specified in these specifications or the special provisions.

Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Contract No. «Dist»-«Contract_No»
30



Cementitious Material Content
Use (kg/m?)

Concrete which is designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
considered to be designated by compressive strength. If the plans show a 28-day compressive strength which is 31 MPa or
greater, an additional 7 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the
plans which are 25 MPa or less are shown for design information only and are not to be considered a requirement for
acceptance of the concrete.

Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the
strength shown on the plans or specified in the special provisions.

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete.

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

If any concrete used in the work has a cementitious material content, consisting of cement, mineral admixture, or
cement plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed.
However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the
Contractor shall pay to the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral admixture
which is less than the minimum required for the work. The Department may deduct the amount from moneys due, or that
may become due, the Contractor under the contract. The deductions will not be made unless the difference between the
contents required and those actually provided exceeds the batching tolerances permitted by Section 90-5, "Proportioning."
No deductions for cementitious material content will be made based on the results of California Test 518.

The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the
requirements of this Section 90.

The first paragraph in Section 90-2.01, "Portland Cement,” of the Standard Specifications is amended to read:

90-2.01 PORTLAND CEMENT

Unless otherwise specified, Portland cement shall be either "Type IP (MS) Modified" cement or "Type 1l Modified"
Portland cement.

"Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate mixture of Type Il cement and not more than 25 percent of a
mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS)
Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral Admixtures."”

"Type Il Modified" Portland cement shall conform to the requirements for Type Il Portland cement in ASTM
Designation: C 150.

In addition, "Type IP (MS) Modified" cement and "Type Il Modified" Portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na20 plus
0.658 times the percentage of K20, when determined by either direct intensity flame photometry or by the atomic
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absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114.

B. The autoclave expansion shall not exceed 0.50 percent.

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

The second paragraph in Section 90-2.01, "Portland Cement,"” of the Standard Specifications is amended to read:

Type 11l and Type V Portland cements shall conform to the requirements in ASTM Designation; C 150, and the
additional requirements listed above for Type Il Modified Portland cement, except that when tested in conformance with
California Test 527, mortar containing Type I11 Portland cement shall not contract in air more than 0.075 percent.

The third paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is deleted.
The twelfth paragraph in Section 90-2.02, "Aggregates,” of the Standard Specifications is deleted.
The first paragraph in Section 90-2.03, "Water," of the Standard Specifications is amended to read:.

90-2.03 WATER

In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, nor more than 1,300 parts per million
of sulfates as SO4. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free
from oil and shall not contain more than 650 parts per million of chlorides as CI, nor more than 1,300 parts per million of
sulfates as SO4. In no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting
time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or
ASTM Designation: C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when
tested in conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with
distilled water or deionized water, tested in conformance with the requirements in ASTM Designation: C 109.

The following section is added to Section 90-2, "Materials,” of the Standard Specifications:

90-2.04 ADMIXTURE MATERIALS
- Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation: C618.
Silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

oSowy»

Mineral admixtures shall be used in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

The first paragraph in Section 90-3.03, "Fine Aggregate Grading," is amended to read:

Fine aggregate shall be graded within the following limits:
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Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X£10 X+13
600-pm X+9 X+12
300-pm X+6 X+9
150-ym 2-12 1-15
75-um 0-8 0-10

Section 90-4.02, "Materials," of the Standard Specifications is amended to read:

90-4.02 MATERIALS
Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

Section 90-4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications is amended to read:

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter.

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read:

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

Section 90-4.08, "Required Use of Mineral Admixtures,” of the Standard Specifications is amended to read:

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material for use
in Portland cement concrete.

The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
ce18.

The amounts of cement and mineral admixture used in cementitious material for Portland cement concrete shall be
sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or
Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials," is equal to or less than
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2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total
amount of cementitious material to be used in the mix.

2. When the calcium oxide content of a mineral admixture, as determined in conformance with the requirements in
ASTM Designation: C618 and the provisions in Section 90-2.04, "Admixture Materials," is greater than
2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of
cementitious material to be used in the mix.

3. When a mineral admixture is used, which conforms to the provisions for silica fume in Section 90-2.04,
"Admixture Materials,” the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix.

C. If more than the required amount of cementitious material is used, the additional cementitious material in the mix
may be either cement, a mineral admixture conforming to the provisions in Section 90-2.04, "Admixture Materials,"
or a combination of both; however, the maximum total amount of mineral admixture shall not exceed 35 percent by
mass of the total amount of cementitious material to be used in the mix. Where Section 90-1.01, "Description,"”
specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral
admixture per cubic meter shall not exceed the specified maximum cementitious material content.

Section 90-4.09, "Optional Use of Mineral Admixtures,” of the Standard Specifications is deleted.
Section 90-4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures,” of the Standard Specifications is
amended to read:

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection, and identification for each shipment.

Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

When interlocks are required for cement and mineral admixture charging mechanisms by Section 90-5.03A,
"Proportioning for Pavement," and cement and mineral admixtures are weighed cumulatively, their charging mechanisms
shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

Section 90-5.02, "Proportioning Devices," of the Standard Specifications is amended to read:

90-5.02 PROPORTIONING DEVICES

Weighing, measuring or metering devices used for proportioning materials shall conform to the provisions in
Section 9-1.01, "Measurement of Quantities,” and this Section 90-5.02. In addition, automatic weighing systems used shall
comply with the provisions for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." These
automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to insure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be £0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of +0.5
percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of £0.5
percent of its designated mass or volume.
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The mass indicated for a batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses.

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses.

C. Water shall be within 1.5 percent of its designated mass or volume.

Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
welghmg cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations.

Section 90-5.03, "Proportioning," excluding Section 90-5.03A, "Proportioning for Pavement," of the Standard
Specifications is amended to read:

90-5.03 PROPORTIONING

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Bulk "Type IP (MS) Modified" cement that conforms to the provisions in Section 90-2.01, "Portland Cement," shall
be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for
discharge into the mixer.

Bulk cement to be blended with mineral admixture for use in Portland cement concrete for pavement and structures
may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper with mineral admixture
and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer. If the cement
and mineral admixture are weighed cumulatively, the cement shall be weighed first.

When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

When the source of an aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions
and submit in writing to the Engineer a copy of the mix design before using such aggregates. When the source of an
aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such aggregates
shall not be used until necessary adjustments are made.

For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor's expense on scales designated by the Engineer.
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Section 90-5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read:

90-5.03A PROPORTIONING FOR PAVEMENT

Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to the provisions in this
Section 90-5.03A.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses which are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture or cement plus mineral admixture into the aggregate
as directed by the Engineer.

When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

The third paragraph in Section 90-6.01, "General," of the Standard Specifications is amended to read:

Concrete shall be homogeneous and thoroughly mixed. There shall be no lumps or evidence of undispersed cement,
mineral admixture, or cement plus mineral admixture.

The third and fourth paragraphs in Section 90-6.02, "Machine Mixing," of the Standard Specifications are amended to
read:

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time.

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete mixture.

The sixth paragraph in Section 90-6.02, "Machine Mixing," of the Standard Specifications is amended to read:

The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The seventh through tenth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications
are amended to read:

When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C, or above, a time less than 1.5 hours may be required.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
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stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

Each load of concrete delivered at the job site shall be accompanied by a weight certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weight certificate shall also show the actual scale masses (kilograms) for the ingredients batched.
Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in
electronic media. Electronic media shall be presented in a tab-delimited format on 90 mm diskette with a capacity of at least
1.4 megabytes. Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate record) with
allowances for sufficient fields to satisfy the amount of data required by these specifications.

The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual
batch masses or measurements for a load of concrete provided that both certificates are 1) imprinted with the same non-
repeating load number that is unique to the contract and 2) delivered to the job site with the load.

Weight certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, "Measurement of
Quantities,” of the Standard Specifications.

Section 90-6.05, "Hand-Mixing," of the Standard Specifications is amended to read:

90-6.05 HAND-MIXING
Hand-mixed concrete shall be made in batches not more than one-fourth cubic meter and shall be mixed on a
watertight, level platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the
platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On
this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then
sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not
including placing in the carriers or forms.

The table in the first paragraph in Section 90-6.06, "Amount of Water and Penetration,” of the Standard Specifications is
replaced with the following table:

Type of Work Nominal Penetration Maximum Penetration
(mm) (mm)
Concrete pavement 0-25 40
Non-reinforced concrete facilities 0-35 50
Reinforced concrete structures:
Sections over 300 mm thick 0-35 65
Sections 300 mm thick or less 0-50 75
Concrete placed under water 75-100 115
Cast-in-place concrete piles 65-90 100

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of
the Standard Specifications is amended to read:

The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

The fourth paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended
to read:

Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor's expense and no
additional compensation will be allowed therefor.

Section 90-9.01, "General," of the Standard Specifications is amended to read:
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90-9.01 GENERAL

Concrete compressive strength requirements consist of a minimum strength which must be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28
days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in these
specifications or are shown on the plans.

The compressive strength of concrete will be determined from test cylinders which have been fabricated from
concrete sampled in conformance with California Test 539. Test cylinders will be molded and initial field cured in
conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with California Test 521. A strength test shall consist of the average strength of 2 cylinders fabricated from
material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling,
molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining
cylinder.

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor's expense, make corrective changes, subject to approval by the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test which
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

No single compressive strength test shall represent more than 250 cubic meters.

When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders which have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

If concrete is specified by compressive strength, then materials, mix proportions, mixing equipment, and procedures
proposed for use shall be prequalified prior to placement of the concrete. Prequalification shall be accomplished by the
submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data shall be based on
the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of 5
consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
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a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches which were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type and source of ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of concrete cylinders tested.

mTmooOw>»

Certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests.

When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes which, in the judgment of the
Engineer, could result in a lowering of the strength of the concrete below that specified.

The Contractor's attention is directed to the time required to test trial batches. The Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

Section 90-10.02A, "Portland Cement," of the Standard Specifications is renamed "Cementitious Material” and is
amended to read:

90-10.02A CEMENTITIOUS MATERIAL
Cementitious material shall conform to the provisions in Section 90-1.01, "Description.” Compressive strength
requirements consist of a minimum strength which must be attained before various loads or stresses are applied to the
concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed
in Section 90-1.01, "Description.” The various strengths required are specified in these specifications or are shown on the
plans.

The fifth paragraph in Section 90-10.02B, "Aggregate," of the Standard Specifications is deleted.
Section 90-10.03, "Production," of the Standard Specifications is amended to read:

90-10.03 PRODUCTION

Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice, which will result in concrete that is thoroughly and
uniformly mixed, which is suitable for the use intended, and which conforms to provisions specified herein. Recognized
standards of good practice are outlined in various industry publications such as those issued by American Concrete Institute,
AASHTO, or California Department of Transportation.

The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration.” Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250
revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of
concrete of more than 32°C will be considered as conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.
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The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

Each load of ready-mixed concrete shall be accompanied by a weight certificate which shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weight certificate shall be
clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators,
the time the mixing cycle started.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

The third and fourth paragraphs in Section 90-11.02, "Payment,"” of the Standard Specifications are amended to read:

Should the Engineer order the Contractor to incorporate admixtures into the concrete when their use is not required
by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as
extra work as provided in Section 4-1.03D.

Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures,” or Section 90-4.07, "Optional Use of Air-entraining Admixtures,” or should the Contractor request
and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and
incorporate them in the concrete at the Contractor's expense and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:
HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.02 ENVIRONMENTAL SENSITIVE AREA(ESA)

The natural areas (ESA) in this region are used by one or more endangered plants and animals. Construction and related
activities shall not be permitted within an ESA unless authorized by the Engineer after consulting with the Caltrans District
Environmental Branch.
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The Contractor and his agents shall be knowledgeable of the laws and regulations pertaining to the ESA including, but
not limited to, the Federal Endangered Species Act of 1973 as amended and the California Endangered Species Act.

Prior to the start of construction, the Contractor and all of the Contractor’s supervising personnel for the work shall
attend an educational meeting concerning the ESA. The meeting will be conducted by the Caltrans District Biologist and will
not exceed one hour.

In addition to the above, the Contractor shall adhere to and perform the following:

A. Entrance into areas within the right of way not required for construction activities shall be restricted to the highway
and associated paved or graded shoulders. Staging, parking, storage and other project related use areas shall be
clearly marked on the ground.

B. Project-related traffic shall observe a 20 kilometer per hour speed limit except on roads or highways open for public
use.

C. At the end of each working day, the Contractor shall take measures to prevent the entrapment of kit foxes in all
excavated, steep-walled holes or trenches more than 0.6 m deep. Such measures may include covering excavations
with plywood or providing dirt or plank escape ramps from the trenches.

D. Contractor shall inspect all pipes and culverts with a diameter greater than or equal to 100 mm before burying,
capping, or other use. If a kit fox is discovered during this inspection, the pipe or culvert shall not be disturbed
(other than to move it to a safe location if necessary) until after the fox has escaped.

E. If a kit fox den is discovered, all construction activity within a 46 m radius of the den will be halted while the den is
evaluated. An Environmental Sensitive Area will be established around the den and entry into the area will be
restricted.

F. Contractor shall provide closed garbage containers where food-related trash is generated, and garbage shall be
disposed of daily.

G. Pets are prohibited on work site.

H. Contractor shall give full cooperation to the Caltrans District Biologist or representative. Contractor shall
immediately inform the Engineer of a dead, injured, or entrapped kit fox. Caltrans Biologist will contact the
California Department of Fish and Game and the US fish and Wildlife Service. Any entrapped kit fox shall be
permitted to escape.

Full compensation for conforming to the requirements in this section, including attendance at the educational meeting
shall be considered as included in the prices paid for the various contract items of work and no additional compensation will
be allowed therefor.

If in the opinion of the Engineer, the Contractors operations are delayed or interfered with by reason of mitigation
measures or adherence to protecting threatened or endangered species, the State will compensate the Contractor for such
delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise,
except as provided in Section 8-1.10, “Utility and non-Highway Faclities,” of the Standard Specifications.

10-1.03 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Fire Plan" of these special provisions regarding cooperating with local fire prevention
authorities and implementing the fire plan established for this project.

Attention is directed to “Shoulder Backing” of these special provisions regarding placement of C31 signs and portable
delineators until shoulder backing is completed.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation™ of these special provisions.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation. The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings. The
Contractor's list of reference points shall be submitted to the Engineer for review and approval prior to disturbing the
pavement delineation. Full compensation for referencing pavement delineation shall be considered as included in the
contract prices paid for new pavement delineation and no additional compensation will be allowed therefor.

At the end of each working day if a difference in excess of 45-millimeter exists between the elevation of the existing
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used. The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the
bottom of the excavation. Full compensation for placing the material on a 1:4 slope, regardless of the number of times the
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material is required, and subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed
therefor. No payment will be made for material placed in excess of that required for the structural section.

At those locations exposed to public traffic where guard railings are to be constructed, or removed and replaced, the
Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor shall there
be any railing posts installed without the blocks and rail elements assembled and mounted thereon.

10-1.04 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

This project shall conform to the requirements of General Construction Activity Storm Water Permit No. CAS000002
issued by the State Water Resources Control Board. This General Permit, hereafter referred to as the "Permit,” regulates
storm water discharges associated with construction activities.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to, and
including, the date of advertisement of the project, hereafter referred to as the "Handbook." Copies of the Handbook and the
General Permit may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

The Contractor shall know and fully comply with the applicable provisions of the Handbook, Permit, and Federal, State,
and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas
of disturbance outside the project limits during construction. The Contractor shall maintain a copy of the Permit at the
project site and shall make the Permit available during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the provisions set forth in this section "Water Pollution Control", including but not limited to, compliance
with the applicable provisions of the Handbook, Permit and Federal, State and local regulations. For the purposes of this
paragraph, costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State
or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, some of the money due the Contractor under the contract, as determined
by the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions of this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities, as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

At reasonable times and upon presentation of credentials and other documents as may be required by law, the Contractor
shall allow authorized agents of the California Regional Water Quality Control Board, State Water Resources Control Board,
United States Environmental Protection Agency and the local storm water management agency to:

A. Enter upon the construction site and the Contractor's facilities pertinent to the work;

B. Have access to and copy records that must be kept as specified in the Permit;

C. Inspect the construction site and related soil stabilization practices and sediment control measures; and
D. Sample or monitor for the purpose of ensuring compliance with the Permit.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor or otherwise access the project site or the Contractor's records.
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STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the
"SWPPP," is required for this contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"
of the Standard Specifications, the requirements in the Handbook, the requirements of the Permit, and these special
provisions. Upon the Engineer's approval of the SWPPP, the SWPPP shall be deemed to fulfill the provisions in Section
7-1.01G of the Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP
has been approved by the Engineer.

Within 30 days after the approval of the contract, the Contractor shall submit 3 copies of the SWPPP to the Engineer.
The Engineer will have 15 days to review the SWPPP. If revisions are required, as determined by the Engineer, the
Contractor shall revise and resubmit the SWPPP within 10 days of receipt of the Engineer's comments. The Engineer will
have 10 days to review the revisions. Upon the Engineer's approval of the SWPPP, 3 additional copies of the SWPPP,
incorporating the required changes, shall be submitted to the Engineer. In order to allow construction activities to proceed,
the Engineer may conditionally approve the SWPPP while minor revisions are being completed.

The SWPPP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site both during and after construction is completed under this contract.

The SWPPP shall incorporate control measures in the following categories:

Soil stabilization practices;

Sediment control practices;

Sediment tracking control practices;

Wind erosion control practices; and

Non-storm water management and waste management and disposal control practices.

moow>

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the
above categories. When minimum requirements are listed for any category, the Contractor shall incorporate into the SWPPP
and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category. In addition, the Contractor shall consider other control measures presented in the Handbook and
shall incorporate into the SWPPP and implement on the project the control measures necessary to meet the objectives of the
SWPPP. The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.
The SWPPP shall include, but not limited to, the following items as described in the Handbook and Permit:

Source Identification;

Erosion and Sediment Controls;

Non-Storm Water Management;

Waste Management and Disposal;
Maintenance, Inspection and Repair;
Training;

List of Contractors and Subcontractors;
Post-Construction Storm Water Management;
Preparer;

A copy of the "Notice of Intent (NOI)" submitted by the Department for this project;
Copy of the "General Permit";

BMP Consideration Checklist;

SWPPP Checklist;

Schedule of Values; and

Water Pollution Control Drawings.

CzIrx=-TOMMOOD>

The Contractor shall amend the SWPPP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer. The SWPPP shall be amended if the SWPPP is
in violation of any condition of the Permit, or has not effectively achieved the objective of reducing pollutants in storm water
discharges. Amendments shall show additional control measures or revised operations, including those in areas not shown in
the initially approved SWPPP, which are required on the project to control water pollution effectively. Amendments to the
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SWPPP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved
SWPPP. Approved amendments shall be dated and logged in the SWPPP. Upon approval of the amendment, the Contractor
shall implement the additional control measures or revised operations.

The Contractor shall keep a copy of the SWPPP and approved amendments at the project site. The SWPPP shall be
made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources Control
Board, United States Environmental Protection Agency or the local storm water management agency. Requests by the public
shall be directed to the Engineer.

By June 15 of each year, the Contractor shall submit an annual certification to the Engineer stating conformance with the
requirements governing the Permit. If the project is in non-compliance at any time, the Contractor shall make a written report
to the Engineer within 15 days of identification of non-compliance.

SCHEDULE OF VALUES

The Contractor shall submit with the SWPPP, for approval by the Engineer, a schedule of values detailing the cost
breakdown of the contract lump sum item for water pollution control. The schedule of values shall reflect the items of work,
quantities, and costs for the control measures shown in the SWPPP, except for critical temporary controls and permanent
control measures which are shown on the project plans and for which there is a contract item of work. Adjustments in the
items of work and quantities listed in the schedule of values shall be made when required to address approved amendments to
the SWPPP.

The sum of the amounts for the units of work listed in the schedule of values shall be equal to the contract lump sum
price for water pollution control.

If approved in writing by the Engineer, the schedule of values will be used to determine progress payments for water
pollution control during the progress of the work. The schedule of values will be used as the basis for calculating any
adjustment in compensation for the contract item for water pollution control due to changes in the work ordered by the
Engineer.

SWPPP IMPLEMENTATION

Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the SWPPP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for SWPPP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications. Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between November 1 and March 15.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 2 hectares. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation. A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site. A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the SWPPP.

Throughout the winter season, soil-disturbed areas of the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.
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The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
SWPPP for sediment tracking, wind erosion, non-storm water management and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions of this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the SWPPP. The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately. One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;

B. After any precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24 hour intervals during extended precipitation events; and

D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation. The
correction of deficiencies shall be at no additional cost to the State.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments,” and Section 9-1.07, "Payment After Acceptance,” of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate; and

B. After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," payment for the remaining 25
percent of the contract item price for prepare storm water pollution prevention plan will be made in conformance
with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of control measures, except those shown on the plans and for which there is a contract item of work,
and excluding developing, preparing, obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Changes in control measures required by an approved amendment to the SWPPP, except changes to those control
measures shown on the plans and for which there is a contract item of work, will be considered extra work as provided in
Section 4-1.03D of the Standard Specifications and the following:

A. If the control measure is listed in the approved SWPPP schedule of values, an adjustment in compensation for the
contract item for water pollution control will be made by applying the increase or decrease in quantities to the
approved schedule of values. No adjustment of compensation will be made to the unit price listed for items in the
schedule of values due to any increase or decrease in the quantities, regardless of the reason for the increase or
decrease. The provisions in Section 4-1.03B, "Increased or Decreased Quantities,” of the Standard Specifications
shall not apply to items listed in the schedule of values.

B. If the control measure is not listed in the approved SWPPP schedule of values, payment will be made by force
account.
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The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions of this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that an
approved SWPPP has been implemented and maintained, and water pollution is adequately controlled, as determined by the
Engineer.

10-1.05 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No. 05-487304) to resurface asphalt concrete pavement, grind
and replace concrete pavement in Monterey County near King City on Route 101 from 1.0 km south of Los Lobos
Undercrossing to Salinas River Bridge (KP R27.2 to KP R66.6) may be in progress adjacent tothe limits of this project during
progress of the work on this contract.

10-1.06 PROGRESS SCHEDULE

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in Section
8-1.04, "Progress Schedule," of the Standard Specifications.

10-1.07 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities,” and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

10-1.08 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.
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Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.09 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type Il retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.10 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
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Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.

Chart No. 1
Multilane Lane Requirements

Location: From 0.5 km north of north Bradley Undercrossing to 1.5 km south of San Ardo Undercrossing

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 1{1f{2(2j1(1f2f2jaf{1f{af2j2j2f2f2j2j1j1f2j2)11j1j1

Fridays I I I A A
Saturdays

Sundays 111(1]1

Day before designated legal holiday| 1 |1 |1|1(2(21(1|1|2f{2f{2(1|1|1f{2f1|1]|1
Designated legal holidays

Legend:
1 | One lane open in direction of travel

No lane closure allowed

REMARKS: 1- This lane closure is applicable the Tuesday after Labor Day until the Tuesday after Memorial
Day.
2- Maximum length of lane closure is 1.6 km in a direction, with 1.6 km minimum between lane

closures.
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Chart No. 2
Multilane Lane Requirements

Location: From 0.5 km north of north Bradley Undercrossing to 1.5 km south of San Ardo Undercrossing

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 1{1f{2(2j1(1f{a(2jaf{1f{af2j2j1f2f2j2j1j1f2j211j1j1

Fridays 1

Saturdays

Sundays 111(1]1

Day before designated legal holiday| 1 (1| 1(2|2(21|2({2|1f{21)2({2|2(2)2f1]|21]|1
Designated legal holidays

Legend:
1 | One lane open in direction of travel

No lane closure allowed

REMARKS: 1- This lane closure is applicable the Tuesday after Memaorial Day until the Tuesday after Labor
Day.
2- Maximum length of lane closure is 1.6 km in a direction, with 1.6 km minimum between lane

closures.

10-1.11 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By Noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday Noon through the following Friday Noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.
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COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.12 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices,” of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety,"” of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement,” of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.
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1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone 1-
800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone 1-
800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states, “The
bottom of this TMA shall be mm + mm above the ground at all points for proper impact performance.” Any
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMASs supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAS or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment,” of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.13 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public
Safety,"” of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline pavement delineation shall be provided at all times for
traveled ways open to public traffic. On multilane roadways (freeways and expressways) edgeline delineation shall be
provided at all times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.
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TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines are obliterated and temporary pavement delineation to replace the lines is not shown on the plans,
the minimum laneline delineation to be provided for that area shall be temporary pavement markers placed at longitudinal
intervals of not more than 7.3 m. The temporary pavement markers shall be the same color as the laneline the pavement
markers replace. Temporary pavement markers shall be, at the option of the Contractor, one of the temporary pavement
markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Approved
Traffic Products" of these special provisions. The temporary pavement markers shall be placed in conformance with the
manufacturer's instructions. Temporary pavement markers for long term day/night use (6 months or less) shall be cemented to
the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place the
temporary pavement markers in areas where removal of the temporary pavement markers will be required.

Temporary laneline delineation consisting entirely of temporary pavement markers listed for short term day/night use
(14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a maximum of 14
days on lanes opened to public traffic. Prior to the end of the 14 days the permanent pavement delineation shall be placed. If
the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the temporary pavement
markers and provide additional temporary pavement delineation and shall bear the cost thereof. The additional temporary
pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for
the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline delineation ) for those areas where temporary laneline delineation is not shown on the plans and for providing
equivalent patterns of permanent traffic lines for those areas when required, shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline e pavement delineation and no separate payment will be made
therefor.

TEMPORARY EDGELINE DELINEATION

On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement
delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas
adjacent to lanes open to public traffic shall be as follows:

A. Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

B. Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid 100-
mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, traffic cones,
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m or temporary pavement
markers placed at longitudinal intervals of not more than 1.8 m. Temporary pavement markers used for temporary
left edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Approved Traffic Products" of these special
provisions.

Traffic stripe (100-mm wide) placed as temporary edgeline delineation which will require removal shall conform to the
provisions of "Temporary Traffic Stripe (Tape)" of these special provisions. Where removal of the 100-mm wide traffic
stripe will not be required, painted traffic stripe conforming to the provisions of “Temporary Traffic Stripe (Paint)" of these
special provisions may be used. The quantity of temporary traffic stripe (tape) or temporary traffic stripe (paint) used for this
temporary edgeline delineation will not be included in the quantities of tape or paint to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
as determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during the
hours of the day that the portable delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Approved Traffic Products™ of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as
determined by the Engineer.
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Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation, including
underlying adhesive, for those areas where temporary edgeline delineation is not shown on the plans shall be considered as
included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate
payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (PAINT)

10-1.14 PORTABLE CHANGEABLE MESSAGE SIGN

Two portable changeable message signs shall be furnished, placed, operated, and maintained for each lane closure at
those locations where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

All portable changeable message signs will be paid for by a lump sum basis.

The contract lump sum price paid for portable changeable message sign shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, transporting from location to location, and removing the portable changeable message
signs, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.15 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite 111 Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda,
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1.. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.
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1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.
2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.16 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities,” of the Standard Specifications and these special provisions.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors shall be completely removed and disposed of. Full compensation for removing concrete
anchors shall be considered as included in the contract price paid per meter for remove metal beam guard railing and no
separate payment will be made therefor.

Full compensation for removing cable anchor assemblies shall be considered as included in the contract price paid per
meter for remove metal beam guard railing and no separate payment will be made therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as
included in the contract price paid per tonne for asphalt concrete (Type B) and no separate payment will be made therefor.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.
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Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the plans or as designated by the Engineer. The final cut
shall result in a uniform surface conforming to the plans. The outside lines of the planed area shall be neat and uniform.
Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:60 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface. Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing. The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter for the depth (maximum) designated in the
Engineer's Estimate. The quantity to be paid for will be the actual area of surface cold planed for the depth (maximum)
designated in the Engineer's Estimate, irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement for the depth (maximum) designated
in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material,
including furnishing the asphalt concrete for and constructing, maintaining, removing, and disposing of temporary asphalt
concrete tapers, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

10-1.17 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing,” of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within one meter (1 m) beyond edge of shoulder lines.

At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall
be limited to 1.5 m outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.18 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

10-1.19 SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of traveled way including existing drop-off,
for the entire project limits, as shown on the plans and these special provisions.

The material for shoulder backing shall be imported material conforming to the requirements for the 19-mm maximum
grading for Class 2 aggregate base specified in Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications.
The R-value requirement shall not apply.
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The areas where shoulder backing is to be constructed shall be cleared of weeds, grass and debris. Removed weeds and
grass shall be disposed of uniformly over adjacent slope areas and removed debris shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Shoulder backing material shall be watered and rolled to form a smooth, firmly compacted surface. Watering shall
conform to the provisions in Section 17, "Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on the new surfacing prior to placing the material in the final position
nor shall the material be deposited onto the new surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of a portion of new surfacing within 5 days after
completion of that portion of the new surfacing. Prior to opening a lane, adjacent to uncompleted shoulder backing, to
uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low Shoulder)
signs off of and adjacent to the new surfacing. Portable delineators shall be placed at the beginning and along the drop-off of
the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents and 60 m on curves.
C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of 600 m. The portable
delineators and C31 signs shall be maintained in place at each location until shoulder backing is completed at that location.
Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of
the Standard Specifications, except the signs may be set on temporary portable supports or on barricades.

Shoulder backing will be measured by the station along each edge of surfacing where shoulder backing is constructed. A
station shall be considered to be 100 meters. The length of shoulder backing to be paid for will be determined from actual
measurement or calculated from centerline stationing or kilometer post distance determined by the Engineer.

The contract price paid per station for shoulder backing shall include full compensation for furnishing all labor, materials
(except imported material), tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder
backing, complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and
temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

Quantities of imported material (shoulder backing) will be measured in the vehicle by the cubic meter as provided in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

The contract price paid per cubic meter for imported material (shoulder backing) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, hauling,
and depositing imported material for shoulder backing, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.20 ASPHALT-RUBBER SEAL COAT

Asphalt-rubber seal coat shall consist of an application of asphalt-rubber binder and screenings precoated with paving
asphalt. Asphalt-rubber seal coat shall conform to the provisions specified for seal coats in Section 37-1, "Seal Coats," of the
Standard Specifications and to these special provisions.

GENERAL

Attention is directed to "Damage Claims" of these special provisions regarding placement of asphalt-rubber seal coat.
Public traffic shall not be allowed on asphalt-rubber seal coat before it is covered with a layer of asphalt concrete (part of the
new surfacing).

The Contractor shall furnish a Certificate of Compliance to the Engineer in conformance with the provisions in Section
6-1.07, "Certificates of Compliance,” of the Standard Specifications for each material used in the asphalt-rubber binder and
the asphalt-rubber binder mixture. When requested by the Engineer, the Contractor shall also submit samples with the
Certificates of Compliance. The Contractor shall provide the Engineer a Material Safety Data Sheet (MSDS) for each of the
constituent components of the asphalt-rubber binder and for the completed mixture of the asphalt-rubber binder.

The Contractor shall provide a Certificate of Compliance for each truck load of crumb rubber modifier (CRM), paving
asphalt, and asphalt modifier delivered to the project. The Quality Control Program used by the manufacturer of each
ingredient shall include a sampling and testing frequency as shown below:

A. CRM shall be tested except for the grading requirement, at least once for every 225 tonnes with a minimum of once
per project. CRM shall be tested for grading for every truck load delivered to the project.

Paving asphalt shall be tested at least once for every 180 tonnes of production with a minimum of once per project.
Asphalt modifier shall be tested at least once for every 23 tonnes of production with a minimum of once per project.
A copy of the laboratory test results for the test parameters specified in these special provisions for CRM, paving
asphalt, and asphalt modifier shall be submitted to the Engineer with the Certificate of Compliance for each truck
load of individual material delivered to the project.

OOw
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Certified volume or mass slips shall be delivered to the Engineer for materials supplied.

PAVING ASPHALT

Paving asphalt to be used in the asphalt-rubber binder shall be AR-4000 and shall conform to the provisions in Section
92, "Asphalts," of the Standard Specifications and these special provisions.
The paving asphalt for use in asphalt-rubber binder shall be modified with an asphalt modifier.

ASPHALT MODIFIER

The asphalt modifier shall be a resinous, high flash point, aromatic hydrocarbon compound and shall conform to the
following requirements:

ASPHALT MODIFIER

Test Parameter ASTM Designation Requirement
Viscosity, m2/s (10-6) at 100°C D 445 X+3*
Flash Point, CL.O.C. °C D92 207 min.
Molecular Analysis

Asphaltenes, percent by mass D 2007 0.1 max.
Aromatics, percent by mass D 2007 55 min.

* The symbol "X" is the viscosity of the asphalt modifier the Contractor
proposes to furnish. The value "X" which the Contractor proposes shall
be between the limits 19 and 36 and shall be submitted in writing to the
Engineer. Any proposed change, requested by the Contractor, in the value
"X" shall require a new asphalt-rubber binder design.

The asphalt modifier shall be proportionately added to the paving asphalt at the production site where the asphalt-rubber
binder is blended and reacted. Asphalt modifier shall be added at an amount of 2.5 percent to 6.0 percent by mass of the
paving asphalt based on the recommendation of the asphalt-rubber binder supplier. The paving asphalt shall be at a
temperature of not less than 190°C nor more than 226°C when the asphalt modifier is added. If the asphalt modifier is
combined with the paving asphalt, before being blended with the CRM, the combined paving asphalt and asphalt modifier
shall be mixed by circulation for a period of not less than 20 minutes. This premixing of asphalt modifier and paving asphalt
will not be required when all ingredients of the asphalt-rubber binder are proportioned and mixed simultaneously. Asphalt
modifier and paving asphalt shall be measured for proportioning with meters conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications.

CRUMB RUBBER MODIFIER (CRM)

Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM. The scrap tire
CRM shall consist of ground or granulated rubber derived from any combination of automobile tires, truck tires or tire
buffings. The high natural CRM shall consist of ground or granulated rubber derived from materials that utilize high natural
rubber sources.

Steel and fiber separation shall be accomplished by any method. Cryogenic separation, if utilized, shall be performed
separately from and prior to grinding or granulating.

CRM shall be ground or granulated at ambient temperature. Cryogenically produced CRM particles that pass through
the grinder or granulator without being ground or granulated, respectively, shall not be used.

CRM shall not contain more than 0.01-percent wire (by mass of CRM) and shall be free of other contaminants, except
fabric. Fabric shall not exceed 0.05-percent by mass of CRM. The test and method for determining the percent by mass of
wire and fabric is available at the Transportation Laboratory, Office of Pavement Consulting Services, Sacramento,
California, Telephone (916) 227-7300, and will be furnished to interested persons upon request. A certificate of compliance
certifying these percentages shall be furnished to the Engineer in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance,"” of the Standard Specifications.

The length of an individual CRM particle shall not exceed 4.75 mm.

The CRM shall be sufficiently dry so that the CRM will be free flowing and will not produce foaming when combined
with the blended paving asphalt and asphalt modifier mixture. Calcium carbonate or talc may be added at a maximum
amount of 3 percent by mass of CRM to prevent CRM particles from sticking together. The CRM shall have a specific
gravity of between 1.1 and 1.2 as determined by California Test 208. Scrap tire CRM and high natural CRM shall be
delivered to the production site in separate bags and shall be sampled and tested separately. CRM material shall conform to
the following requirements as determined by ASTM Designation: D 297:
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SCRAP TIRE CRM HIGH NATURAL CRM
Percent Percent

Test Parameter Minimum Maximum Minimum Maximum
Acetone Extract 6.0 16.0 4.0 16.0
Rubber Hydrocarbon 42.0 65.0 50.0 —
Natural Rubber content 22.0 39.0 40.0 48.0
Carbon Black Content 28.0 38.0 — —
Ash Content — 8.0 — —

The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in conformance with the
requirements in ASTM Designation: C 136, except as follows:

A. Split or quarter 100 g = 5 g from the CRM sample and dry to a constant mass at a temperature of not less than 57°C
nor more than 63°C and record the dry sample mass. Place the CRM sample and 5.0 g of talc in a 0.5-L jar. Seal
the jar, then shake the jar by hand for a minimum of one minute to mix the CRM and the talc. Continue shaking or
open the jar and stir until particle agglomerates and clumps are broken and the talc is uniformly mixed.

B. Place one rubber ball on each sieve. Each ball shall have a mass of 8.5 g + 0.5 g, have a diameter of 24.5 mm + 0.5
mm, and shall have a Shore Durometer "A" hardness of 50 + 5 in conformance with the requirements in ASTM
Designation: D 2240. After sieving the combined material for 10 minutes £1 minute, disassemble the sieves.
Material adhering to the bottom of a sieve shall be brushed into the next finer sieve. Weigh and record the mass of
the material retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance.
Observed fabric balls shall remain on the scale or balance and shall be placed together on the side of the scale or
balance to prevent the fabric balls from being covered or disturbed when placing the material from finer sieves onto
the scale or balance. The material retained on the next finer sieve (2.00-mm sieve) shall be added to the scale or
balance. Weigh and record that mass as the accumulative mass retained on that sieve (2.00-mm sieve). Continue
weighing and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined. Prior to discarding the CRM sample, separately weigh and record the total
mass of fabric balls in the sample.

C. Determine the mass of material passing the 75-um sieve (or mass retained in the pan) by subtracting the
accumulated mass retained on the 75-um sieve from the accumulated mass retained in the pan. If the material
passing the 75-um sieve (or mass retained in the pan) has a mass of 5 g or less, cross out the recorded number for
the accumulated mass retained in the pan and copy the number recorded for the accumulated mass retained on the
75-um sieve and record that number (next to the crossed out number) as the accumulated mass retained in the pan.
If the material passing the 75-um sieve (or mass retained in the pan) has a mass greater than 5 g, cross out the
recorded number for the accumulated mass retained in the pan, subtract 5 g from that number and record the
difference next to the crossed out number. The adjustment to the accumulated mass retained in the pan is made to
account for the 5 g of talc added to the sample. For calculation purposes, the adjusted total sample mass is the same
as the adjusted accumulated mass retained in the pan. Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent:

CRM GRADATIONS

SCRAP TIRE CRM HIGH NATURAL CRM
Sieve Sizes Percent Passing Percent Passing

2.36-mm 100 100
2.00-mm 98-100 100
1.18-mm 45-75 95-100

600-mm 2-20 35-85

300-mm 0-6 10-30

150-mm 0-2 0-4

75-mm 0 0-1

ASPHALT-RUBBER BINDER

Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber modifier.

At least 2 weeks before its intended use, the Contractor shall furnish the Engineer 4 one liter cans filled with the
asphalt-rubber binder proposed for use on the project. The Contractor shall supply the Engineer, for approval, a binder
formulation and samples of all materials to be used in the asphalt-rubber binder, at least 2 weeks before construction is
scheduled to begin. The binder formulations shall consist of the following information:
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A. Paving Asphalt and Modifiers

Source and grade of paving asphalt.

Source and identification (or type) of modifiers used.

Percentage of asphalt modifier by mass of paving asphalt.

Percentage of the combined blend of paving asphalt and asphalt modifier by total mass of asphalt-rubber binder
to be used.

5. Laboratory test results for test parameters shown in these special provisions.

AR

B. Crumb Rubber Modifier (CRM)

Source and identification (or type) of scrap tire and high natural CRM.

Percentage of scrap tire and high natural CRM by total mass of the asphalt-rubber blend.

If CRM from more than one source is used, the above information will be required for each CRM source used.
Laboratory test results for test parameters shown in these special provisions.

bl

C. Asphalt-Rubber Binder

1. Laboratory test results of the proposed blend for test parameters shown in these special provisions.
2. The minimum reaction time and temperature.

The method and equipment for combining the paving asphalt, asphalt modifier, and CRM shall be so designed and
accessible that the Engineer can readily determine the percentages by mass for each material being incorporated into the
mixture.

The proportions of the materials, by total mass of asphalt-rubber binder, shall be 80 percent + 2 percent combined paving
asphalt and asphalt modifier and 20 percent + 2 percent CRM. However, the minimum amount of CRM shall not be less than
18.0 percent. Lower values shall not be rounded up. The CRM shall be combined at the production site and shall contain
75 percent + 2 percent scrap tire CRM and 25 percent + 2 percent high natural CRM, by mass.

The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically compatible with the
crumb rubber modifier to be used. The blended mixture shall be considered to be chemically compatible when the mixture
meets the requirements for asphalt-rubber binder (after reacting) found in these special provisions.

The blended paving asphalt and asphalt modifier mixture and the CRM shall be combined and mixed together at the
production site in a blender unit to produce a homogeneous mixture.

The temperature of the blended paving asphalt and asphalt modifier mixture shall not be less than 190°C nor more than
226°C when the CRM is added. The combined materials shall be reacted for a minimum of 45 minutes after incorporation of
the CRM at a temperature of not less than 190°C nor more than 218°C. The temperature shall not be higher than 6°C below
the actual flash point of the asphalt-rubber binder.

After reacting, the blended asphalt-rubber binder shall conform to the following requirements:
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BLENDED ASPHALT-RUBBER BINDER

Requirement
Test Parameter ASTM Test Method Minimum Maximum
Cone Penetration @ 25°C, 1/10 mm D 217 25 70
Resilience @ 25°C, Percent rebound D 3407 18 —
Field Softening Point, °C D 36 52 74
Viscosity @190°C, Pa » s (x10™) See Note 1500 3000

NOTE: The viscosity test shall be conducted using a hand held Haake Viscometer Model
VT-02 with Rotor 1, 24 mm depth x 53 mm height, or equivalent, as determined by the
Engineer. The accuracy of the viscometer shall be verified by comparing the viscosity
results obtained with the hand held viscometer to 3 separate calibration fluids of known

viscosities ranging from 1000 Pa to 5000 Pa s (x1073). The viscometer will be considered

accurate if the values obtained are within 300 Pa « s (x103) of the known viscosity. The
known viscosity value shall be based on the fluid manufacturer's standard test temperature
or the test temperature versus viscosity correlation table provided by the fluid
manufacturer. All viscometers used on the project shall be verified to be accurate. The test
method for determining the viscosity of asphalt-rubber binder using a hand held viscometer
is available at the Transportation Laboratory, Office of Pavement Consulting Services,
Sacramento, California, Telephone (916) 227-7300. The accuracy verification results shall
be provided to the Engineer and shall be certified by a Certificate of Compliance. The
Certificate of Compliance shall be furnished to the Engineer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

The Contractor shall provide a Haake Viscometer, or equivalent, at the production site during the combining of
asphalt-rubber binder materials. The Contractor shall take viscosity readings of asphalt-rubber binder from samples taken
from the distributor truck a minimum of 45 minutes after incorporation of the CRM. Readings shall be taken at least every
hour with not less than one reading for each batch of asphalt-rubber binder. The Contractor shall log these results, including
time and asphalt-rubber temperature. A copy of the log shall be submitted to the Engineer on a daily basis. As determined
by the Engineer, the Contractor shall either notify the Engineer at least 15 minutes prior to each test or provide the Engineer a
schedule of testing times.

The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 190°C nor more than 218°C.

If any of the material in a batch of asphalt-rubber binder is not used within 4 hours after the 45-minute reaction period,
heating of the material shall be discontinued. If the asphalt-rubber binder cools below 190°C and is then reheated, it shall be
considered a reheat cycle. The total number of reheat cycles shall not exceed 2. The material shall be uniformly reheated to
a temperature of not less than 190°C nor more than 218°C prior to use. Additional scrap tire CRM may be added to the
reheated binder and reacted for a minimum of 45 minutes. The cumulative amount of additional scrap tire CRM shall not
exceed 10 percent of the total binder mass. Reheated asphalt-rubber binder shall conform to the requirements for blended
asphalt-rubber binder.

SCREENINGS

Screenings shall conform to the provisions in these special provisions and in Section 37-1.02, "Materials," of the
Standard Specifications, except that the third, fourth, eighth, and ninth paragraphs of Section 37-1.02 shall not apply.

Stockpiling of screenings after preheating and precoating with paving asphalt will not be permitted.

Canvas or similar covers that completely cover each load of precoated screenings shall be used during hauling to
minimize temperature drop of the precoated screenings.

Screenings shall conform to the following grading requirements prior to precoating with paving asphalt:
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SCREENINGS GRADING
REQUIREMENTS
9.5-mm Maximum
Sieve Sizes Percentage Passing
12.5-mm 100
9.5-mm 70-85
4.75-mm 0-15
2.36-mm 0-5
75-mm 0-1

Screenings shall conform to the following quality requirements immediately prior to preheating:

SCREENINGS QUALITY REQUIREMENTS

Test Parameters California Test Requirements
Los Angeles Rattler Loss (100 Revolutions) 211 10 Max.
Los Angeles Rattler Loss (500 Revolutions) 211 40 Max.
Film Stripping 302 25 Max.
Cleanness Value 227 80 Min.
Durability 229 52 Min.

Screenings for asphalt-rubber seal coat shall be preheated to between 127°C and 163°C and uniformly coated at a rate of
0.7 percent to one percent of grade AR-4000 paving asphalt by mass of dry aggregate at a central mixing asphalt concrete
plant which has been approved in conformance with the requirements in California Test 109. The exact rate will be
determined by the Engineer.

EQUIPMENT
The Contractor shall utilize the following equipment for asphalt-rubber seal coat operations:

A. Self-propelled power brooms that clean the existing pavement and remove loose screenings without dislodging
screenings set in the asphalt-rubber binder. Gutter brooms or steel-tinned brooms shall not be used;

B. Pneumatic tired rollers conforming to the provisions in Section 39-5.02, "Compacting Equipment,” of the Standard
Specifications, except that the rollers shall have an air pressure of 690 KPa and maintained so that the air pressure
will not vary more than +35 KPa in each tire. A sufficient number of rollers shall be used so that one complete
coverage will be provided in one pass;

C. A self-propelled screenings spreader, equipped with a screenings hopper in the rear, belt conveyors to carry the
screenings to the front, and a spreading hopper equipped with full-width distribution auger and spread roll. The
screenings spreader shall be capable of providing a uniform screening spread rate over the entire width of the traffic
lane in one application;

D. An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt modifier mixture at
the necessary temperature before blending with the CRM. This unit shall be equipped with a thermostatic heat
control device and a temperature reading device and shall be accurate to within £3°C and shall be of the recording
type;

E. A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier, and CRM.
Paving asphalt and asphalt modifier shall be introduced into the mixer through meters conforming to the provisions
in Section 9-1.01, "Measurement of Quantities,” of the Standard Specifications. The blending system shall vary the
rate of delivery of paving asphalt and asphalt modifier proportionate with the delivery of CRM. During the
proportioning and blending of the liquid ingredients, the temperature of paving asphalt and the asphalt modifier shall
not vary more than +14°C. The paving asphalt feed, the asphalt modifier feed, and CRM feed shall be equipped
with devices by which the rate of feed can be determined during the proportioning operation. Meters used for
proportioning individual ingredients shall be equipped with rate-of-flow indicators to show the rates of delivery and
resettable totalizers so that the total amounts of liquid ingredients introduced into the mixture can be determined.
The liquid and dry ingredients shall be fed directly into the mixer at a uniform and controlled rate. The rate of feed
to the mixer shall not exceed that which will permit complete mixing of the materials. Dead areas in the mixer, in
which the material does not move or is not sufficiently agitated, shall be corrected by a reduction in the volume of
material or by other adjustments. Mixing shall continue until a homogeneous mixture of uniformly distributed and
properly blended asphalt-rubber binder of unchanging appearance and consistency is produced. The Contractor
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shall provide a safe sampling device that delivers a representative sample of the completed asphalt-rubber binder of
sufficient size to permit the required tests;

F. An asphalt-rubber binder storage tank equipped with a heating system to maintain the proper temperature of the
asphalt-rubber binder and an internal mixing unit that maintains a homogeneous mixture of blended paving asphalt,
asphalt modifier, and CRM;

G. A self-propelled truck or trailer mounted distributor, equipped with an internal mixing unit that maintains a
homogeneous mixture of blended paving asphalt, asphalt modifier and CRM. The distributor shall have a pump or

pumps that sprays asphalt-rubber binder within +0.25 L/m2 of the specified rate. The distributor shall have a fully
circulating spray bar that applies the asphalt-rubber binder without a streaked or otherwise irregular pattern. The
distributor shall be equipped with a tachometer, pressure gages, volume measuring devices, and thermometer. The
distributor shall have a platform on the rear of the vehicle and an observer shall accompany the distributor. The
observer shall ride in such a position that all spray nozzles are in full view and readily accessible for unplugging
plugged nozzles, should plugging occur; and

H. Tailgate discharge trucks for hauling screenings shall be equipped with a device to lock onto the hitch at the rear of
the screenings spreader. Haul trucks shall be compatible with the screenings spreader so that the dump bed will not
push down on the spreader when fully raised or have too short a bed which results in screenings spilling while
dumping into the receiving hopper.

Equipment shall be approved by the Engineer prior to use.

APPLYING ASPHALT-RUBBER BINDER

Asphalt-rubber binder shall be applied in conformance with the provisions specified for applying asphaltic emulsion in
these special provisions and in Section 37-1.05, "Applying Asphaltic Emulsion,” of the Standard Specifications, except that
the second, third, fourth, fifth, ninth, and twelfth paragraphs of Section 37-1.05 shall not apply.

Asphalt-rubber binder for asphalt-rubber seal coat shall be applied where shown on the plans at a rate of 2.5 L/m2 to

3.0 L/m% The exact rate will be determined by the Engineer.

Attention is directed to Section 7-1.11, "Preservation Of Property,” of the Standard Specifications and "Existing
Highway Facilities" of these special provisions regarding protecting highway facilities from seal coat.

Asphalt-rubber binder shall be placed upon a clean, dry surface. The pavement surface temperature shall be a minimum
of 13°C where asphalt-rubber binder is to be applied. The atmospheric temperature shall be a minimum of 16°C.

Distributor bar height, distribution speed, and shielding materials shall be utilized to reduce the effects of wind upon
spray distribution as directed by the Engineer. The Engineer will delay or reschedule work when high, gusting or dirty winds
prevent or adversely affect binder or screening application operations. Necessary equipment shall be in position and ready to
commence placement operations before starting.

The Contractor shall comply with Federal, State, and Local environmental laws, rules, regulations, and ordinances
including, but not limited to, air quality requirements.

The asphalt-rubber binder shall be applied to the roadway immediately following mixing and reacting and shall be
applied at a temperature not less than 196°C nor more than 213°C. Asphalt-rubber binder application shall not be in excess
of that which can be covered with screenings within 2 minutes.

When joining edges against areas with screenings, the joint shall be swept clean of excess screenings prior to the
adjacent application of asphalt-rubber binder. Transverse joints of this type shall be constructed by placing roofing paper
across and over the end of the previous asphalt-rubber seal coat application. Once the spraying has progressed beyond the
paper, the paper shall be removed immediately.

The longitudinal joint between adjacent applications of screenings shall coincide with the line between designated traffic
lanes. Longitudinal joints shall be overlapped for complete coverage. The overlap shall not exceed 100 mm.

At longitudinal joints with screenings, the edge shall be broomed back and blended to eliminate differences in elevation.
The joints shall be free from ridges and depressions and shall have a uniform appearance consistent with the adjacent sealed
surface. Defects shall be corrected at the Contractor's expense.

Joints between areas of asphalt-rubber binder without screenings shall be made by overlapping asphalt-rubber binder
distributions. The excess material shall be properly dispersed by spreading with a squeegee or rake over a larger area of
freshly applied asphalt-rubber binder.

The application of asphalt-rubber binder to areas not accessible with the distributor bar on the distributor truck shall be
accomplished by using pressurized hand wands or other means approved by the Engineer.
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SPREADING SCREENINGS

Screenings for asphalt-rubber seal coat shall be spread in conformance with the provisions specified for spreading
screenings on asphaltic emulsion in these special provisions and in Section 37-1.06, "Spreading Screenings,” of the Standard
Specifications, except that the first, fifth, sixth, and seventh paragraphs of Section 37-1.06 shall not apply.

Following the application of the asphalt-rubber binder, screenings shall be placed over areas receiving asphalt-rubber
binder.

Screenings for asphalt-rubber seal coat shall be applied at a temperature not less than 107°C and not more than 163°C
after applying asphalt-rubber binder.

The Contractor shall prevent any vehicle, including construction equipment, from driving on the asphalt-rubber binder
prior to application of screenings.

Screenings shall be applied at a rate of 15 kg/m2 to 22 kg/mz. The exact rate will be determined by the Engineer. The
completed spread rate shall be within 10 percent of the rate determined by the Engineer. The completed surface shall be free
of gaps, ridges, depressions or other irregularities caused by the application of the asphalt-rubber seal coat.

FINISHING

Asphalt-rubber seal coat shall be finished in conformance with the provisions for finishing screenings spread on asphaltic
emulsion in these special provisions and in Section 37-1.07, "Finishing,” of the Standard Specifications, except that the
second, third, fourth, sixth, seventh, eighth, and ninth paragraphs of Section 37-1.07 shall not apply.

Initial rolling of the asphalt-rubber seal coat shall consist of a minimum of one complete coverage with one or more
pneumatic-tired rollers and shall begin within 90 seconds following the placement of the screenings.

The distance between the rollers and the screenings spreader shall not exceed 60 m at any time during the spreading of
the screenings operations.

A minimum of 3 complete coverages as defined in Section 39-6.03, "Compacting," of the Standard Specifications with
pneumatic tired rollers, after the initial coverage, shall be made on the asphalt-rubber seal coat. When permitted by the
Engineer, the final roller coverage may be made with one steel wheel roller weighing 7.25 tonnes minimum and 9 tonnes
maximum. If a steel wheel roller is used, the roller shall be operated in the static mode only.

Sweeping shall be a multi-step operation following final rolling of the screenings. Loose screenings shall be removed
from the roadway surface and abutting adjacent areas. Loose screenings shall be disposed of at least 46 m from the nearest
waterway.

Final sweeping shall be done and loose screenings shall be removed without dislodging the screenings set in the
asphalt-rubber binder prior to acceptance.

MEASUREMENT AND PAYMENT

Quantities of asphalt-rubber binder for asphalt-rubber seal coat will be measured in the same manner specified for
asphalt in Section 92-1.05, "Measurement,” of the Standard Specifications.

Quantities of screenings for asphalt-rubber seal coat to be paid for by the tonne will be determined after preheating and
precoating with paving asphalt in the same manner specified for asphalt concrete in Section 39-8.01, "Measurement,"” of the
Standard Specifications.

The contract price paid per tonne for asphalt-rubber binder shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in furnishing and applying asphalt-rubber
binder, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

The contract price paid per tonne for screenings (hot-applied) shall include full compensation for furnishing all labor,
materials (including paving asphalt for precoating screenings), tools, equipment, and incidentals and for doing all the work
involved in furnishing and applying screenings, complete in place, including preparation for seal coat and preheating and
precoating screenings, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing C6 (Loose Gravel) and W6 (35 MPH) signs and
temporary supports or barricades for the signs required for the application of asphalt-rubber seal coat shall be considered as
included in the contract price paid for the items of work involved and no additional compensation will be allowed therefor.

10-1.21 SLURRY SEAL

Slurry seal shall conform to the provisions in Section 37-2, "Slurry Seal,” of the Standard Specifications and these
special provisions.

The aggregate for slurry seal shall be Type I11.

Asphaltic emulsion shall be, at the option of the Contractor, either quick-setting Type QS1h or CQS1h asphaltic
emulsion and shall conform to the provisions in Section 94, "Asphaltic Emulsions," of the Standard Specifications.
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10-1.22 ASPHALT CONCRETE

CF

Asphalt concrete shall be Type B and shall conform to the provisions in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions and these special provisions.

The aggregate for Type B asphalt concrete shall conform to the 19 mm maximum, medium grading specified in Section
39-2.02, "Aggregate," in Section 11-1, "Quality Control / Quality Assurance," of these special provisions.

In addition to the provisions for aggregate in Section 11-1, "Quality Control / Quality Assurance," of these special
provisions, the combined aggregates shall conform to the following quality requirement when mixed with paving asphalt
Grade AR-4000 in the amount of asphalt determined to be optimum by California Test 367:

Quality Requirement
Test California Test Requirement

Surface Abrasion | 360 (July 1998) Loss not to exceed 0.40 grams/cm®

In addition to the provisions in Section 39-9.01, "Spreading Equipment,” in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions, asphalt paving equipment shall be equipped with automatic screed controls and a
sensing device or devices.

When placing asphalt concrete to lines and grades established by the Engineer, the automatic controls shall control the
longitudinal grade and transverse slope of the screed. Grade and slope references shall be furnished, installed, and
maintained by the Contractor. Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9 m. The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long. The end of the screed farthest from centerline shall
be controlled manually.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3-mm tolerance. The end of the screed farthest from the previously placed mat shall be controlled in the same
manner the screed was controlled when placing the initial mat.

If the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to the
provisions, including straightedge tolerance, in Section 39-10.04, "Compacting,” in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions, the paving operations shall be discontinued and the Contractor shall modify the
equipment or methods, or furnish substitute equipment.

If the automatic screed controls fail to operate properly during a day's work, the Contractor may use manual control of
the spreading equipment for the remainder of that day. However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the requirements in this section before starting another day's
work.

In addition to the straightedge requirements in Section 39-10.04, "Compacting," in Section 11-1, "Quality
Control / Quality Assurance," of these special provisions, asphalt concrete pavement shall conform to the surface tolerances
specified herein.

The top surface of the uppermost layer of asphalt concrete surfacing shall be profiled, in the presence of the Engineer,
using a California Profilograph or equivalent in conformance with California Test 526 and as specified in these special
provisions. Prior to beginning profiles, the profilograph shall be calibrated in the presence of the Engineer. Profiles shall be
made on the traveled way one meter from and parallel to each edge of traveled way and at the approximate location of the
planned lane lines.

Pavement so profiled shall conform to the following Profile Index requirements:

A. Pavement on tangent alignment and pavement on horizontal curves having a centerline radius curve of 600 m or
more shall have a Profile Index of 80 mm per kilometer or less for each 160-m section profiled.

B. Pavement on horizontal curves having a centerline radius curve of 300 m or more but less than 600 m including the
pavement within the superelevation transition of such curves, and pavement thicker than 61-mm total thickness
placed on existing surfacing, shall have a Profile Index of 160-mm per kilometer or less for each 160-m section
profiled.

C. Pavement shall not have individual deviations in excess of 8 mm, as determined by California Test 526. The
location of the profiles for determining deviations shall be designated by the Engineer.

Checking the following areas of pavement surface with the California Profilograph or equivalent will not be required:
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A. Pavement on horizontal curves having a centerline radius curve of less than 300 m and pavement within the
superelevation transition of such curves.

B. Pavement with a total thickness of 61 mm or less, or pavement with extensive grade correction which does not
receive advance leveling operations as specified in Section 39-10.03, "Spreading,” in Section 11-1, "Quality
Control / Quality Assurance," in these special provisions, or where the edge of asphalt concrete conforms to curbs or
gutters with a Profile Index greater than 80 mm per kilometer.

C. Pavement for ramps and connectors with steep grades and high rates of superelevation and short sections of city or
county streets and roads.

D. Pavement within 15 m of a transverse joint that separates the pavement from an existing pavement not constructed
under the contract.

E. Shoulders and miscellaneous areas.

The Contractor shall schedule paving operations such that final rolling of asphalt concrete pavement is completed and
initial runs of the profilograph are completed prior to opening new pavement to public traffic. Scheduling of these operations
shall conform to the provisions for lane closures in "Maintaining Traffic" of these special provisions. In the event that initial
profiles are not made prior to opening the pavement to public traffic, the initial profilograph runs shall be made the next day
that traffic control is permitted for the area to be profiled.

The top surface of the uppermost layer of asphalt concrete surfacing that does not meet specified surface tolerances shall
be brought within tolerance by abrasive grinding. Areas which have been subject to abrasive grinding shall receive a fog seal
coat. Deviations in excess of 8 mm which cannot be brought into specified surface tolerances by abrasive grinding shall be
corrected by either (1) removal and replacement or (2) placing an overlay of asphalt concrete. The corrective method for
each area shall be selected by the Contractor and shall be as approved by the Engineer prior to beginning the corrective work.
Replacement or overlay pavement not meeting specified tolerances shall be corrected by the methods specified above.
Corrective work shall be at the Contractor's expense except that flagging costs will be paid for in conformance with the
provisions in Section 12-2, "Flagging," of the Standard Specifications.

After abrasive grinding has been completed to reduce individual deviations in excess of 8 mm, additional grinding or
corrections to the surface as specified above shall be performed as necessary to reduce the Profile Index of the pavement to
the specified Profile Index value required for the area. The Contractor shall run profilograms of areas that have been subject
to abrasive grinding or corrective work until the final profilograms indicate the Profile Index of the area is within the
specified tolerance.

When abrasive grinding is used to bring the top surface of the uppermost layer of asphalt concrete surfacing within
specified surface tolerances, additional abrasive grinding shall be performed as necessary to extend the area ground in each
lateral direction so that the lateral limits of grinding are at a constant offset from, and parallel to the nearest lane line or
pavement edge, and in each longitudinal direction so that the grinding begins and ends at lines normal to the pavement
centerline, within any ground area. Ground areas shall be neat rectangular areas of uniform surface appearance.

Abrasive grinding shall conform to the provisions in the first paragraph and the last 4 paragraphs in Section 42-2.02,
"Construction," of the Standard Specifications, except that the grinding residue shall be disposed of outside the highway right
of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of
the Standard Specifications.

The original of final profilograms that indicate the pavement surface is within the Profile Index specified shall become
the property of the State and shall be delivered to the Engineer prior to acceptance of the contract.

Full compensation for performing all profile checks for Profile Index and furnishing final profilograms to the Engineer,
for performing corrective work to the pavement surface including abrasive grinding, removing and replacing asphalt concrete
or placing asphalt concrete overlay to bring the surface within the tolerance specified shall be considered as included in the
contract price paid per tonne for asphalt concrete and no separate payment will be made therefor.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

A drop-off of more than 45 mm will not be allowed at any time between adjacent lanes open to public traffic.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement,
the new structural section, on both sides of the existing pavement, shall be completed to match the elevation of the edge of
the existing pavement in increments of at least m prior to spreading and compacting asphalt concrete over the adjacent
existing pavement.

Shoulders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

Asphalt concrete surfacing shall be placed on existing surfacing, including left turn pockets, and public and private road
connections shown on the plans, unless otherwise directed by the Engineer.

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and
private drives, hand raked, if necessary, and compacted to form smooth tapered conforms. Full compensation for furnishing
all labor and tools and doing all the work necessary to hand rake said conforms shall be considered as included in the contract
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prices paid per tonne for the various contract items of asphalt concrete surfacing involved and no additional compensation
will be allowed therefor.

10-1.23 REPLACE CONCRETE PAVEMENT

Replace concrete pavement shall consist of removing existing Portland cement concrete pavement and replacing the
removed pavement with new Portland cement concrete pavement as shown on the plans and in conformance with these
special provisions.

GENERAL

The exact limits of concrete pavement removal and replacement will be determined by the Engineer.

Existing concrete pavement removed during a work period shall be replaced, in that same work period, with concrete
pavement which shall be cured for at least 4 hours prior to the time the lane is to be opened to public traffic as designated in
"Maintaining Traffic" of these special provisions. In the event the existing pavement is removed and the Contractor is
unable, as determined by the Engineer, to construct, finish, and cure the new concrete pavement by the time the replacement
pavement is to be opened to public traffic, the excavation shall be filled and compacted with a temporary roadway structural
section as specified in this section "Replace Concrete Pavement."

The outlines of excavations in the shoulder pavement, except where a joint exists, shall be cut on a neat line to a
minimum depth of 75 mm with a power-driven concrete saw or wheel-type rock cutting excavator before shoulder material is
removed. Excavations shall be permanently or temporarily backfield to conform to the grade of the adjacent pavement prior
to opening the replacement pavement to public traffic. Surplus excavated material may be used as temporary backfill
material.

The outline of concrete to be removed shall be sawed full depth with a power-driven saw except where the concrete is
adjacent to an asphalt concrete shoulder.

REMOVING EXISTING PAVEMENT.--Concrete pavement shall be removed by a nonimpact method. Each
pavement panel shall be removed in one or more pieces without disturbing the underlying cement treated base. After
removal of the concrete pavement, the surface of the base shall be cleaned by hand methods.

Damage caused by the Contractor to the underlying cement treated base which is to remain in place shall be repaired to a
condition satisfactory to the Engineer or shall be removed and replaced to the same thickness with new base material if
ordered by the Engineer. New base material shall be Portland cement concrete conforming to the provisions in “Portland
Cement Concrete Replacement Pavement” in this section. For those locations where the replacement concrete pavement is
not to be covered with asphalt concrete, the areas where damaged base has been replaced with new Portland cement concrete
material shall be completely covered with a bond breaking material prior to placement of the pavement concrete. The bond
breaker shall be either (1) waterproof paper intended for use in curing Portland cement concrete, (2) plastic film or sheeting
not less than 0.15-mm in thickness, or (3) other material approved by the Engineer which will not react adversely with
chemical constituents of the concrete or bond with the concrete. Waterproof paper and plastic film or sheeting, if used, shall
be placed in a wrinkle-free manner and adjacent sheets shall be overlapped a nominal amount. For those locations where the
replacement concrete pavement is to be covered with asphalt concrete, the new base material may be placed monolithically
with the replacement pavement material or may be placed in a separate operation as specified above. Repairing or removing
and replacing damaged cement treated base shall be at the Contractor’s expense and will not be measured nor paid for.

Existing cement treated base which although not damaged by the Contractor’s operation, but, in the opinion of the
Engineer, is not in a condition suitable as a base for replacement pavement shall be removed and replaced to the same
thickness with new base material. New base material shall be Portland cement concrete conforming to the provisions in
“Portland Cement Concrete Replacement Pavement” in this section. For those locations where the replacement concrete
pavement is not to be covered with asphalt concrete, the new base material shall be covered with a bond breaking material, as
directed by the Engineer, prior to construction of the replacement pavement. For those locations where the replacement
concrete pavement is to be covered with asphalt concrete, the bond breaking material will not be required and the new base
material shall be placed monolithically with the replacement pavement material unless otherwise directed by the Engineer.
Removal and replacement of unsuitable cement treated base material will be paid for as extra work as provided in Section 4-
1.03D of the Standard Specifications.

Pavement removal shall be performed without damage to pavement that is to remain in place. Damage to pavement and
shoulder that is to remain in place shall be repaired to a condition satisfactory to the Engineer, or the damaged pavement shall
be removed and replaced with new concrete pavement if ordered by the Engineer. Repairing or removing and replacing
damaged cement treated base, edge drain and damaged pavement outside the limits of concrete pavement replacement shall
be at the Contractor's expense and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
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PORTLAND CEMENT CONCRETE REPLACEMENT PAVEMENT

Portland cement concrete replacement pavement shall conform to the provisions for concrete pavement in Section 40,
"Portland Cement Concrete Pavement,” of the Standard Specifications and these special provisions.

The provisions in Section 40-1.015, "Cement Content," of the Standard Specifications shall not apply.

The concrete for replacement pavement shall contain not less than 400 kg of Portland cement per cubic meter. Portland
cement shall be Type Il Modified, Type Il Prestress or Type IIl. Type Il Modified and Type Il cement shall conform to the
provisions in Section 90-2.01, "Portland Cement," of the Standard Specifications. Type Il Prestress cement shall conform to
the provisions for Type Il Modified cement, except the mortar, containing the Portland cement to be used and Ottawa sand,
when tested in conformance with California Test 527, shall not contract in air more than 0.053-percent.

Calcium chloride conforming to the provisions in Section 90-4, "Admixtures,” of the Standard Specifications shall be
added to the concrete mix at a rate not to exceed 2 percent of the dry mass of the cement. The exact rate will be determined
by the Engineer.

Chemical admixtures and mineral admixtures shall not be used to replace Portland cement.

Prior to placing concrete, a 6-mm thick commercial quality polyethylene flexible foam expansion joint filler shall be
placed across the original transverse joint faces and extend the full depth of the excavation with the top of the joint filler flush
with the top of pavement. The joint filler shall be secured to the face of the existing pavement joint face by a method that
will hold the joint filler in place during placement of concrete.

The penetration of concrete mixes for slab replacement shall conform to the provisions in Section 90-6.06, "Amount of
Water and Penetration," of the Standard Specifications, except that the nominal penetration shall not exceed 35 mm and the
maximum penetration shall not exceed 65 mm.

Concrete shall not be placed when the atmospheric temperature is 4°C or lower. Concrete shall not be placed when the
atmospheric temperature is between 4°C and 10°C unless a written outline of proposed methods for protecting the concrete
from rapid cooling has been submitted by the Contractor and approved by the Engineer. Concrete placed when the
atmospheric temperature is between 4°C and 15°C shall contain Type Il Prestress or Type Il Portland cement. Concrete
placed when the atmospheric temperature is 15°C or higher shall contain Type Il Modified, Type Il Prestress or Type Il
Portland cement.

Concrete shall be spread, compacted, and shaped using stationary side forms in conformance with the provisions in
Section 40-1.07, "Spreading, Compacting and Shaping,” and Section 40-1.07A, "Stationary Side Form Construction," of the
Standard Specifications, except as follows:

A. The third paragraph in Section 40-1.07 shall not apply.

B. Wood side forms not less than 38 mm thick may be used. Wood side forms shall conform to the provisions in
Section 51-1.05, "Forms," of the Standard Specifications.

C. The concrete may be spread, shaped, and compacted in conformance with the provisions in the last paragraph in
Section 40-1.07A.

D. The elevation of the completed pavement surface shall be such that water will not pond on either side of the
longitudinal contact joint with the existing parallel concrete pavement.

E. The new pavement surface at the longitudinal contact joint with the existing parallel concrete pavement shall
conform as closely as possible to the elevation of the existing concrete pavement. A difference in elevation between
the new pavement and the existing pavement shall be eliminated by finishing the new pavement within 0.3-m of the
existing pavement by hand methods, adding or removing concrete as necessary.

The joint detail shown on the plans for transverse and longitudinal joints, including the foam backer rod and silicone
joint sealant and the longitudinal joint tie bar detail shown on the plans, shall not apply.

Transverse weakened plane joints shall be constructed to match the spacing and skew of the existing transverse
weakened plane joints in the adjacent concrete pavement. If transverse weakened plane joints are to be sawed, the exact time
of sawing shall be the Contractor's responsibility, but in any event, the joints shall be sawed prior to opening the pavement to
public traffic.

The provisions in Section 40-1.08B(3), "Repair of Spalls, Raveling and Tearing," of the Standard Specifications shall not
apply.

Tests to determine the coefficient of friction of the final textured surface will be made only if the Engineer determines by
visual inspection that the final texturing may not have produced a surface having the specified coefficient of friction. Tests to
determine the coefficient of friction will be made after the pavement is opened to public traffic, but not later than 5 days after
concrete placement. Grooving of pavement areas having a coefficient of friction of less than 0.30, as determined by the tests,
shall be performed prior to the installation of the required edge drains adjacent to the areas to be grooved.

Transverse and longitudinal straightedge requirements shall not apply to the pavement surface within 0.3-m of
longitudinal contact joints with existing concrete pavement. Longitudinal straightedge requirements shall apply at transverse
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contact joints with existing concrete pavement and when the straightedge is placed with the midpoint coincident with the
joints.

The surface of the concrete pavement will not be profiled and the Profile Index requirements shall not apply.

Concrete replacement pavement shall be cured using curing compound. The curing compound shall be curing compound
(1) as specified in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications. The curing compound
shall be applied at the nominal rate of 0.25-L/m2. The minimum curing period specified in this section "Replace Concrete
Pavement" shall be considered as starting when the curing compound has been applied to the entire slab or slabs of pavement
being replaced. Fogging of the pavement surface with water after the curing compound has been applied will not be required.
Damage to the curing compound after the pavement is opened to public traffic shall not be repaired. If the film of the curing
compound is damaged from any cause before the pavement is opened to public traffic, the damaged portion shall be repaired
immediately with additional compound, at the Contractor's expense.

TEMPORARY ROADWAY STRUCTURAL SECTION

A sufficient standby quantity, as determined by the Engineer, of asphalt concrete and aggregate base shall be provided at
the project site for construction of a temporary roadway structural section where existing pavement is being replaced. The
temporary structural section shall be maintained and later removed as a first order of work when the Contractor is able to
construct and cure the new concrete pavement replacement within the prescribed time limit. The temporary structural section
shall consist of 90-mm thick asphalt concrete over aggregate base.

The aggregate base for the temporary structural section shall be produced from commercial quality aggregates consisting
of broken stone, crushed gravel or natural rough-surfaced gravel, and sand or any combination thereof. The grading of the
aggregate base shall conform to the 19-mm Maximum grading specified in Section 26-1.02A, "Class 2 Aggregate Base," of
the Standard Specifications.

The asphalt concrete for the temporary structural section shall be produced from commercial quality aggregates and
asphalt binder. The grading of the aggregate shall conform to the 19-mm Maximum, Medium grading in Section 39-2.02,
"Aggregate," of the Standard Specifications and the asphalt binder shall conform to the provisions for liquid asphalt SC-800
in Section 93, "Liquid Asphalts,” of the Standard Specifications. The amount of asphalt binder to be mixed with the
aggregate shall be approximately 0.3-percent less than the optimum bitumen content as determined by California Test 367.

Aggregate base and asphalt concrete for the temporary structural section shall be spread and compacted by methods that
will produce a well-compacted, uniform base, free from pockets of coarse or fine material and a surface of uniform
smoothness, texture, and density. The aggregate base may be spread and compacted in one layer and the asphalt concrete
may be spread and compacted in one layer. The finished surface of the asphalt concrete shall not vary more than 15 mm
from the lower edge of a straightedge, 3.6 m + 0.06-m long, placed parallel with the centerline and shall match the elevation
of the existing concrete pavement along the joint between the existing pavement and temporary surfacing.

The material from the removed temporary structural section shall be disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications except that removed aggregate base may be stockpiled at the project site and reused for construction
of another temporary structural section. When no longer required, standby material or stockpiled material for construction of
temporary structural sections shall be removed and disposed of outside the right of way in conformance with Section 7-1.13.

MEASUREMENT AND PAYMENT

Replace concrete pavement will be measured and paid for in the same manner specified for concrete pavement in Section
40-1.13, "Measurement,” Section 40-1.14, "Payment,” of the Standard Specifications, except that the provisions in Section
40-1.135, "Pavement Thickness," of the Standard Specifications shall not apply.

Full compensation for removing and disposing of existing concrete pavement; furnishing and disposing of standby
materials for construction of a temporary structural section; and constructing, maintaining, removing, and disposing of
temporary structural sections shall be considered as included in the contract price paid per cubic meter for replace concrete
pavement and no separate payment will be made therefor.

10-1.24 GRIND EXISTING CONCRETE PAVEMENT

Grinding existing Portland cement concrete pavement shall conform to the provisions in Section 42-2, "Grinding," of the
Standard Specifications and these special provisions.

After grinding has been completed, the pavement shall conform to the straightedge and profile requirements specified in
Section 40-1.10, "Final Finishing", of the Standard Specifications.

Removed residue from grinding Portland cement concrete pavement shall be disposed of outside the highway right of
way in accordance with the provisions in Section 7-1.13, "Disposal of Material Outside of the Highway Right of Way," of the
Standard Specifications.

There is no "'Materials Information" listing locations where grinding residue may be disposed of for this contract.
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Residue from grinding Portland cement concrete pavement shall be disposed of at a site chosen by the Contractor
provided the Contractor has obtained approval from the California Regional Water Quality Control Board having jurisdiction
over any required site. The Contractor shall deliver to the Engineer a copy of the approval or approvals not less than 5
working days prior to disposing any residue at the disposal site.

The Contractor shall provide to the Engineer a landfill receipt and weight ticket to verify that the material has been
disposed of in a manner consistent with this section of these special provisions.

The drying or storing of wet residue within the project limits or elsewhere within the State right of way will not be
permitted. The wet residue shall be transported to a suitable intermediate location obtained by the Contractor to dry the
material. This off-site drying location shall be approved by the California Regional Water Quality Control Board. The
Contractor shall deliver to the Engineer a copy of the approval or approvals from the California Regional Water Quality
Board not less than 5 working days prior to beginning any Portland cement concrete grinding. Dried residue material shall be
disposed at a disposal site qualified to receive it.

The Contractor shall make all necessary arrangements for the disposal of the residue from the grinding of Portland
cement concrete pavement, including but not limited to the drying of the material, agreements with property owners and
obtaining necessary permits, licenses and environmental clearances. Before performing the grinding of Portland cement
concrete pavement, the Contractor shall furnish to the Engineer satisfactory evidence that the Contractor has made all
arrangements required above.

Full compensation for conforming to the requirements of this section shall be considered as included in the contract price
paid per square meter for grind existing concrete pavement and no separate payment will be made therefor.

10-1.25 METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the
Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard
Specifications.

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or
No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in Section
57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case
exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m®, and need not be incised.

TERMINAL SYSTEM (TYPE ET)

Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special
provisions.

Terminal system (Type ET) shall be an ET-2000 (4-tube system) extruder terminal as manufactured by Syro, Inc., a
Trinity Industries Company, and shall include all the items detailed for terminal system (Type ET) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the ET-2000 (4-tube system) extruder
terminal from the manufacturer, Syro, Inc., a Trinity Industries Company, P.O. Box 99, 950 West 400S, Centerville,
UT 84014, Telephone 1-800-772-7976. The price quoted by the manufacturer for the ET-2000 (4-tube system) extruder
terminal, FOB Centerville, Utah is $1 305, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2001, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance,"” of the Standard Specifications. The Certificate of Compliance
shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified
design and material requirements, and were manufactured in conformance with the approved quality control program.

The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. At the Contractor's option, steel foundation tubes with soil plates attached, shall be either driven, with or
without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfield with selected earth,
free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted. The
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wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven. Before the wood
terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a
grease which will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may be slightly
rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal as manufactured by Syro, Inc., a Trinity
Industries Company, and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350 Slotted Rail Terminal from
the manufacturer, Syro, Inc., a Trinity Industries Company, P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
1-800-772-7976. The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal, FOB Centerville, Utah is
$865, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2001, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. At the Contractor's option, steel foundation tubes with soil plates attached, shall be either driven, with or
without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfield with selected earth,
free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.
Wood terminal posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts are inserted,
the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or
run at a temperature of 65°C or less. The edges of the wood terminal posts may be slightly rounded to facilitate insertion of
the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway where designated by the Engineer.

10-1.26 CRASH CUSHION, SAND FILLED

Sand filled crash cushions shall be furnished and installed as shown on the plans and in conformance with these special
provisions.

A sand filled crash cushion shall consist of a grouping of sand filled modules.

Crash cushions shall be installed at the locations shown on the plans.

At the Contractor's option, modules for use in sand filled crash cushions shall be either Energite 111 Inertial Modules,
Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

Energite Il Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

A. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

B. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda, IL 60084,
Telephone 1-800-426-0839, FAX 1-847-487-9820.

A. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

B. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.
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TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone (949) 361-5663, FAX (949) 361-9205.

A. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone (408) 287-4303, FAX (408) 287-1929.
B. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX (805) 929-5786.

Modules contained in the crash cushion shall be of the same type at each location. The color of the modules shall be the
standard yellow color as furnished by the vendor, with black lids. The exterior components of the modules shall be
formulated or processed to resist deterioration from ambient ultraviolet rays. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that the crash cushions comply with the contract plans and specifications, conform to the prequalified design and
material requirements, and were manufactured in conformance with the approved quality control program.

Sand for filling the modules shall be clean washed concrete sand of commercial quality. At the time of placing in the
modules, the sand shall contain not more than 7 percent water, as determined by California Test 226.

Modules placed on bridge decks shall be provided with positioning blocks fastened to the deck surface. Positioning
blocks shall be shaped as segments of a ring and placed along the inner or outer periphery of the module wall. A minimum
of 2 blocks, a minimum of one-sixth of a ring in length shall be provided for each module. Positioning blocks and fasteners
shall be of a material that is corrosion and water resistant.

Module cylinders shall be filled with sand in conformance with the manufacturer's directions and to the sand capacity in
kilograms for each module shown on the plans.

Lids shall be securely attached as recommended by the manufacturer.

A Type R or Type P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods approved by the Engineer.

Sand filled crash cushions, regardless of the number of modules required in each sand filled crash cushion, will be
measured and paid for by the unit as crash cushion, sand filled. The quantity to be paid for will be determined from actual
count of the units in place in the completed work.

The contract unit price paid for crash cushion, sand filled shall include full compensation for furnishing all labor,
materials (including sand and marker panels), tools, equipment, and incidentals, and for doing all the work involved in
furnishing and installing crash cushions, complete in place, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.27 THERMOPLASTIC PAVEMENT MARKING

Thermoplastic pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes
and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent striping tape as specified in "Approved Traffic Products” of these special
provisions, may be placed instead of the thermoplastic pavement markings specified herein, except that 3M, "Stamark”
Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used. Pavement tape, if used, shall be
installed in conformance with the manufacturer's specifications. If pavement tape is placed instead of thermoplastic
pavement markings, the pavement tape will be measured and paid for by the meter as thermoplastic traffic stripe and by the
square meter as thermoplastic pavement marking.

10-1.28 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall conform to the requirements of the Department of Transportation Specification
PTH 392B, for Thermoplastic Traffic Striping Material, Sprayable, White and Yellow.

Sprayable thermoplastic material for traffic stripes shall be applied by spray methods in a single uniform layer at the
minimum thickness of 0.76-mm.

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a
different temperature is recommended by the manufacturer.

At the option of the Contractor, permanent striping tape conforming to the provisions in "Approved Traffic Products” of
these special provisions, may be placed instead of the sprayable thermoplastic traffic stripes specified herein, except that
"Stamark" Brand Pavement Tape, Bisymmetric 1.75 Grade, manufactured by the 3M Company, shall not be used. Pavement
tape, if used, shall be installed in conformance with the manufacturer's specifications. If pavement tape is placed instead of
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sprayable thermoplastic traffic stripes, the pavement tape will be measured and paid for by the meter as thermoplastic traffic
stripe (sprayable).

Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without
deductions for gaps in broken traffic stripes. A double traffic stripe, consisting of two, 100 mm wide yellow stripes will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.29 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure” of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

SECTION 11-1. QUALITY CONTROL / QUALITY ASSURANCE

Asphalt concrete shall conform to the provisions in this Section 11-1, "Quality Control / Quality Assurance,” and the
section entitled "Asphalt Concrete” in Section 10-1, "General," of these special provisions. Section 39, "Asphalt Concrete,”
of the Standard Specifications shall not apply to Type A and Type B asphalt concrete.

SECTION 39: ASPHALT CONCRETE
39-1 GENERAL

39-1.01 DESCRIPTION

This work shall consist of furnishing and mixing aggregate and asphalt binder at a central mixing plant, transporting,
spreading and compacting the mixture, and furnishing and placing pavement reinforcing fabric, in conformance with this
Section 11-1, "Quality Control / Quality Assurance,” and with "Asphalt Concrete” in Section 10-1, "General," of these
special provisions.

The Contractor shall be responsible for controlling the quality of the asphalt concrete product entering the work,
including aggregate, asphalt binder, additives, and asphalt concrete mixture; for controlling the quality of the work
performed, including mix design, and mixing, transporting, spreading, and compacting the asphalt concrete; for controlling
the quality of the finished roadway surface; and for developing, implementing, and maintaining a quality control program.
The Contractor shall be responsible for the inspection, sampling, and testing required to control the quality of the asphalt
concrete and the work performed.

The inspection, sampling, and testing required to control the quality of the workmanship and the asphalt concrete shall
conform to this Section 11-1. Sampling shall be in conformance with the requirements of this Section 11-1 and with
California Test 125. Testing shall be performed using California Tests unless otherwise directed by the Engineer or this
Section 11-1.

Asphalt concrete is designated as Type A or Type B. The type of asphalt concrete will be shown on the plans or
specified in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

39-2 MATERIALS

39-2.01 ASPHALTS

Asphalt binder to be mixed with aggregate shall be steam-refined paving asphalt conforming to the provisions in Section
92, "Asphalts,” of the Standard Specifications. Asphalt binder shall be Grade AR-4000 unless the grade is designated in
"Asphalt Concrete™ in Section 10-1, "General," of these special provisions.

Liquid asphalt for prime coat shall conform to the provisions in Section 93, "Liquid Asphalts,” of the Standard
Specifications and shall be the grade designated by the contract item or conform to the provisions in "Asphalt Concrete,” in
Section 10-1, "General," of these special provisions.

Asphalt emulsion for paint binder (tack coat) shall conform to the provisions in Section 94, "Asphaltic Emulsions," of
the Standard Specifications for the rapid-setting or slow-setting type and grade approved by the Engineer.
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Paving asphalt to be used as a binder for pavement reinforcing fabric shall be a steam-refined paving asphalt conforming
to the provisions in Section 92, "Asphalts," of the Standard Specifications, and shall be Grade AR-4000, unless otherwise
ordered by the Engineer or designated in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

39-2.02 AGGREGATE

Aggregate and combined aggregate shall conform to the quality and gradation provisions in this Section 11-1, "Quality
Control / Quality Assurance," for the asphalt concrete types and sizes conforming to the provisions in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Aggregates shall be clean and free from decomposed or organic materials and other deleterious substances. Coarse
aggregate is material retained on the 4.75-mm sieve, fine aggregate is material passing the 4.75-mm sieve, and supplemental
fine aggregate is added fine material passing the 600-um sieve, including, but not limited to, cement and stored fines from
dust collectors.

The target value for the percent passing each designated sieve size for the aggregate blend used in the proposed asphalt
concrete mix design shall fall within the "Target Value Limits" of the following table:

Table 39-1 - AGGREGATE GRADATION
Type A and Type B Asphalt Concrete

Percentage Passing
19-mm Maximum, Coarse 19-mm Maximum, Medium
Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits
25-mm 100 25-mm 100
19-mm 90-100 19-mm 90-100
9.5-mm 60-75 9.5-mm 65-80
4.75-mm 45-50 4.75-mm 49-54
2.36-mm 32-36 2.36-mm 36-40
600-um 15-18 600-um 18-21
75-um 3-7 75-um 3-8
12.5-mm Maximum, Coarse 12.5-mm Maximum, Medium
Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits
19-mm 100 19-mm 100
12.5-mm 95-100 12.5-mm 95-100
9.5-mm 75-90 9.5-mm 80-95
4.75-mm 55-61 4.75-mm 59-66
2.36-mm 40-45 2.36-mm 43-49
600-um 20-25 600-pum 22-27
75-um 3-7 75-um 3-8

During asphalt concrete production, aggregate gradation shall be within the limits specified in Table 39-9, "Minimum
Quality Control Requirements," of this Section 11-1. Conformance with the grading requirements shall be determined by
California Test 202, modified by California Test 105, when there is a difference in specific gravity of 0.2 or more between
the coarse and fine portions of the aggregate or between the blends of the different aggregates. The percent passing the
75-um sieve shall be reported to the first decimal place (tenths).

The combined aggregate shall conform to the following quality requirements prior to the addition of the asphalt binder:
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Table 39-2 - AGGREGATE QUALITY REQUIREMENTS

California Asphalt Concrete
Quality Test Type A Type B
Percent of Crushed Particles 205

Coarse Aggregate (Min.) 90% 25%

Fine Aggregate (Passing 4.75-mm, Retained on 2.36-mm) (Min.) 70% 20%
Los Angeles Rattler 211

Loss at 100 Rev. (Max.) 12%

Loss at 500 Rev. (Max.) 45% 50%
Sand Equivalent (Min.)* 217 47 42
Kc Factor (Max.) 303 1.7 1.7
Kf Factor (Max.) 303 1.7 1.7

Note:
1. Reported value shall be the average of 3 tests split from a single sample.

39-2.03 ASPHALT CONCRETE MIXTURE

The asphalt concrete mixture, composed of the proposed aggregate blend and the proposed asphalt binder content as
determined by California Test 367, shall conform to the following requirements:

Table 39-3 - ASPHALT CONCRETE MIXTURE REQUIREMENTS

Asphalt Concrete Type and Location
Desert
California Coast and Valley (per Engineer)
Design Parameters Test Type A Type B Type A Type B
Hveem Stabilometer Value (Min.) 3672 37 35 37 35
Percent air voids (Mix Design) 367" 3-5° 3-5° 4-6" 4-6*
(Start-Up Production Evaluation) Design Value 1.0
Swell °  (mm) (Max) 305 076 | 076 | o076 | 0.76

Notes:

1. Reported value shall be the average of 3 tests from a single split sample.

2. If the range of stability for the 3 briquettes is more than 12 points, the briquettes shall be
discarded and new samples shall be fabricated.

3. Modify California Test 367, paragraph C5, to "most nearly 4%."

4. Modify California Test 367, paragraph C5, to "most nearly 5%."

5. Measured at Mix Design only.

During production and placement, the asphalt concrete mixture shall conform to the requirements of Table 39-4,
"Minimum Process Control Requirements," and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.
Changes in cold feed or hot bin proportions to conform to the aggregate grading requirements shall not be considered
changes in the mix design.

Whenever asphalt concrete production has been suspended for longer than 30 days, the Contractor, on the first day of
resumption of production, shall sample and test the asphalt concrete to demonstrate conformance with the requirements of
Table 39-3, "Asphalt Concrete Mixture Requirements,” Table 39-4, "Minimum Process Control Requirements,” and Table
39-9, "Minimum Quality Control Requirements," of this Section 11-1.

The target value for asphalt content may be changed by as much as £ 0.2 percent during the production start-up
evaluation specified in Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 or after production start-up
evaluation and before the first day of regular production with the Engineer's approval. The Contractor shall demonstrate that
asphalt concrete that has been produced through the plant using the modified target value for asphalt content is in
conformance with this Section 11-1 by submitting test results for samples obtained from the first 500 tonnes of production.
Stability and percent air voids shall be determined using 3 briquettes constructed from a single sample taken from 4 locations
across the mat in conformance with the requirements of California Test 125.

Changes from one mix design to another shall not be made during the progress of the work, unless approved by the
Engineer. Changes in asphalt content, other than those allowed during the start-up evaluation process, or in aggregate
grading target values shall be considered to be a change in the asphalt concrete mixture and shall require a new mix design
proposal. Changes in the asphalt content or aggregate grading target values approved by the Engineer will not be applied
retroactively for acceptance or payment.
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39-2.04 PAVEMENT REINFORCING FABRIC

Pavement reinforcing fabric shall conform to the provisions in Section 88, "Engineering Fabrics,” of the Standard
Specifications.

39-3 ASPHALT CONCRETE MIX DESIGN PROPOSAL AND REVIEW

39-3.01 CONTRACTOR MIX DESIGN PROPOSAL

The Contractor shall submit for the Engineer's review a proposed asphalt concrete mix design for each asphalt concrete
mixture to be used at least 14 days prior to production of that asphalt concrete mixture. The asphalt concrete mix design shall
be prepared by a laboratory (or laboratories) whose proficiency has been reviewed and qualified in conformance with the
Department's Quality Assurance Program. Aggregate quality and asphalt concrete mix design test results shall be no more
than one year old when production of the asphalt concrete mixture starts. For projects of more than one year's duration,
asphalt concrete may be produced using the asphalt concrete mix design that was reviewed and accepted at the start of the
project provided the asphalt concrete mixture continues to conform to the provisions of this Section 11-1, "Quality
Control / Quality Assurance.”

The Contractor shall submit a mix design letter that indicates the target values proposed for gradation, asphalt content,
and percent air voids. This submittal shall include test results for aggregate and asphalt mixture quality; plots of the
combined gradings showing the production tolerances; plots of unit weight, stability, and percent air voids versus asphalt
content for the asphalt contents considered in the design process. In addition, this submittal shall include test results for
stability, percent air voids, and swell for 3 briquettes constructed using the submitted aggregate and asphalt blended at the
proposed target values for each asphalt concrete mixture to be used.

The Contractor shall submit the following for each asphalt concrete mixture proposed:

A. Aggregate and mineral filler:

Target values for percent passing each sieve size for the aggregate blend;

Results of tests for aggregate quality requirements;

Source of each aggregateto be used including producer, location, and California Mine Identification number;
Percentage of each aggregate stockpile, cold feed or hot bin to be used;

Gradation of each aggregate stockpile, cold feed or hot bin to be used; and

Samples that are representative of the aggregate to be used. Minimum sample sizes shall be as follows:

SarwNE

60 kg of each coarse aggregate;
40 kg of each fine aggregate; and
5 kg of each supplemental fine aggregate.

B. Asphalt binder:

1. Asphalt binder source and target value;

2. Four one-liter samples of the asphalt binder;

3. Results of the asphalt binder quality tests conforming to the provisions in Section 92, "Asphalts,” of the
Standard Specifications; and

4. Material Safety Data Sheets.

C. Antistrip additives, when applicable:

1. A 5-kg sample of the dry additive or a one-liter sample of the liquid antistrip additive, including name of
product, manufacturer, manufacturer's designation and proposed rate, location, and method of addition; and
2. Material Safety Data Sheets.

The proposed asphalt concrete mix design submittal will be considered complete only when the mix design letter, test
results, plots, and samples have been received by the Engineer.

39-3.02 ENGINEER REVIEW OF ASPHALT CONCRETE MIX DESIGN

The Engineer will review the proposed aggregate and asphalt concrete mixture for conformance with this Section 11-1,
"Quality Control / Quality Assurance." The proposed asphalt concrete mixture will be reviewed at the proposed target values
for aggregate grading and asphalt content. The Engineer will have 14 days to review each submittal of a proposed mix
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design. Production of asphalt concrete shall not begin until written notification has been received from the Engineer that the
aggregates and proposed mix design meet the quality requirements of this Section 11-1.

The Engineer will reject a proposed asphalt concrete mixture that, during review, fails to meet the quality requirements
of Table 39-2, "Aggregate Quality Requirements," and Table 39-3, "Asphalt Concrete Mixture Requirements," of this Section
11-1. The Contractor shall resubmit a mix design letter providing new test results, plots, and material samples.

Disagreements in mix design review shall be resolved in conformance with Section 39-6, "Dispute Resolution,” of this
Section 11-1. The Contractor shall use a mix design on the project only after the Engineer concurs that the aggregate and
asphalt concrete represented by the proposed mix design conforms to the provisions ofthis Section 11-1.

The Engineer will review one proposed asphalt concrete mix design for each asphalt concrete type and aggregate size
from each plant proposed for use on this project at the State's expense. Costs for additional reviews due to failure to conform
to the quality requirements of this Section 11-1 and for reviewing other proposed asphalt concrete mix designs will be
deducted from moneys due or to become due the Contractor. The cost for each review will be $1,500. Costs for reviewing
changes in a mix design that are initiated by the Engineer will be waived. Contractor's retesting due to errors in the
Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications. Costs for
reviewing mix designs not used in this project will be deducted from moneys due or to become due the Contractor.

39-4 CONTRACTOR QUALITY CONTROL

39-4.01 GENERAL

The Contractor shall be responsible for the quality of the asphalt concrete entering into the work and of the work
performed. In addition, the Contractor shall be responsible for the quality of asphalt concrete or ingredients procured from
subcontractors or vendors. A quality control system shall be established, maintained, and modified, if needed, that will
provide assurance that materials and completed work conform to contract requirements.

At least 14 days prior to the start of production of asphalt concrete, the Contractor shall submit a written Quality Control
Plan. At the request of the Engineer or the Contractor, the Contractor shall discuss the Quality Control Plan with the
Engineer.

39-4.02 QUALITY CONTROL PLAN

The Quality Control Plan shall describe the organization and procedures that will be used to administer the quality
control system including the procedures used to control the production process, the procedures used to determine when
changes to the production process are needed, and the procedures proposed to be used to implement the required changes.
The Quality Control Plan shall meet the minimum standards set forth in the Department's "Manual for Quality Control and
Quality Assurance for Asphalt Concrete," available as specified in "Asphalt Concrete" in Section 10-1, "General," of these
special provisions.

Asphalt concrete production and placement shall not begin until the Quality Control Plan has been approved by the
Engineer. Approval of the Quality Control Plan does not imply a warranty by the Engineer that adherence to the plan will
result in production of asphalt concrete that complies with this Section 11-1. It shall remain the responsibility of the
Contractor to demonstrate such compliance.

The Quality Control Plan shall include the name and qualifications of a Quality Control Manager. The Quality Control
Manager shall be responsible for the administration of the Quality Control Plan, including compliance with the plan and plan
modifications. The Quality Control Manager shall be responsible to the Contractor, shall have the authority to make
decisions concerning quality of the work or product, and shall be available to the project within less than 3 hours during
paving. Except in cases of emergency and with the approval of the Engineer, the Quality Control Manager cannot be a
foreman, member of the production or paving crew, an inspector or tester on this project during pavement production and
placement.

The Quality Control Plan shall identify personnel, equipment and documentation required for a complete inspection,
sampling and testing program. The Quality Control Plan shall include, but not be limited to, a list of inspectors, samplers and
testers, their duties, their certifications if required, and their experience if no certification is required. It shall also list the
name and location of laboratories that shall be providing information to the Engineer, the testers who conducted the tests and
their certifications and the name of the Laboratory Quality Control Manager responsible for oversight of the testing program.
It shall also show examples of the test result forms (if different from those in the Department's *Manual for Quality Control
and Quality Assurance for Asphalt Concrete™), the roadway and plant inspection forms, the Quality Control Manager's daily
summary form, and the compliance charts. It shall include the method by which random sampling shall be determined, a list
of the testing and sampling equipment to be used and the current calibration dates and calibration charts, and copies of
nuclear gauge licenses.

The Quality Control Plan shall include the name and certification of a testing consultant to be an Independent Third
Party in dispute resolution. By mutual agreement during dispute resolution, the Independent Third Party may be a District
Independent Assurance Sampler and Tester, the testing consultant or both. The proficiency of the testing consultant shall be
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reviewed and certified in conformance with the requirements of the Department's Quality Assurance Program before the test
consultant participates in dispute resolution. Attention is directed to Section 39-6, "Dispute Resolution," of this Section 11-1.

The Quality Control Plan may be modified as work progresses. A supplement shall be submitted whenever there are
changes to quality control procedures or personnel. Asphalt concrete production and placement shall not resume or continue
until revisions to the Quality Control Plan or quality control personnel have been approved by the Engineer.

39-3.03 CONTRACTOR QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING

The Contractor shall perform process and quality control sampling and testing, provide inspection, and exercise
management control to ensure that asphalt concrete production and placement conforms to the provisions of this Section
11-1. Staffing for process and quality control shall meet the minimum requirements outlined in the Department's "Manual for
Quality Control and Quality Assurance for Asphalt Concrete."

Process and quality control, sampling, testing, and inspection shall be provided during the asphalt concrete work.
Sampling, testing, and inspection shall be performed at a rate sufficient to ensure that asphalt concrete conforms to the
provisions of this Section 11-1.

A roadway inspector shall be provided while asphalt concrete paving operations are in progress. The roadway inspector
shall ensure that asphalt concrete placement conforms to industry standards and to the spreading, compacting, and finishing
requirements of this Section 11-1, "Quality Control / Quality Assurance." Plant inspection shall be performed as necessary to
maintain control of the asphalt concrete production.

Minimum sampling and testing requirements for process and quality control are specified in Table 39-4, "Minimum
Process Control Requirements,” and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. Sampling
shall be statistically based and random.

During production start-up evaluation, the Contractor shall sample and test in conformance with the provisions in
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1.

A testing laboratory and personnel shall be provided for the performance of process and quality control testing. The
Engineer shall have unrestricted access to mix design, sampling, and testing.

The proficiency of testing laboratories and sampling and testing personnel shall be reviewed, qualified, and certified by
the Department's Independent Assurance Sampler and Tester before providing services to the project. Inspectors shall meet
the standards set forth in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete."

39-4.04 CONTRACTOR PROCESS CONTROL

Process control sampling and testing shall be performed and control shall be exercised to ensure that asphalt concrete
production conforms with this Section 11-1.
Minimum process control sampling and testing shall be performed in compliance with the following:
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Table 39-4 - MINIMUM PROCESS CONTROL REQUIREMENTS

Minimum Reporting
Quality Action California Sampling and Point of Time
Characteristic Limit Test Testing Sampling ¥ Allowance
Frequency
Sand 47 (Type A) 217 One sample per | Batch plant - 24 hours
Equivalent 42 (Type B) 2500 tonnes from hot bins.
(Min) (Reported value | Not less than Drum plant -
shall be the one sample per | from cold feed.
average of 3)! 2 days
Stability 37 (Type A) 366° See Note 4 Mat behind 48 hours
35 (Type B) paver
(Reported value | Not less than
shall be the one sample per
average of 3)'%° 5 days
Notes:

1 Inconformance with the requirements of California Test 125.

1. Samples used for the 3 tests to be averaged shall be from a single split sample.

2. Reheat for sample preparation shall be 2 hours maximum.
Do not place sample or briquette in oven for 15-hour cure.

3. Briquettes shall be fabricated from a single, combined sample obtained from at least 4 locations
across the mat behind the paver in conformance with the requirements of California Test 125.
If the range of stability for the three briquettes is more than 12 points, the samples shall be
discarded and new samples shall be obtained before the end of the following shift of paving and
tested in conformance with the requirements of Table 39-3, "Asphalt Concrete Mixture
Requirements."

4. Asphalt concrete will be sampled and tested each of the first 5 days of production and may be
decreased to one for each 5 days thereafter unless stability falls below the action limit.
When stability falls below the action limit, sampling will be increased to one sample for each
of the first 5 days of production and may be decreased to one for each 5 days thereafter.
The sequence of the first 5 test results shall not be broken by more than 7 days of suspended
operations.

5. During production start-up evaluation, a correlation factor for cured vs. uncured specimens shall
be established in conformance with the requirements of Section 39-10.02A, "Production
Start-Up Evaluation."

The process control test results shall be plotted on specification compliance charts indicating the action limits for the
quality characteristic. When one test result falls below the action limit for an individual measurement, the Contractor shall
notify the Engineer, take corrective action, and sample and test within the next 500 tonnes of production. When 2
consecutive test results for an individual characteristic fall below the action limit, the asphalt concrete represented by the 2
tests shall be considered not in compliance. When 2 consecutive test results for an individual characteristic fall below the
action limit, the Contractor shall suspend production, notify the Engineer, and take corrective action. With the approval of
the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate that the asphalt concrete is once again in
compliance with the provisions of this Section 11-1. Production shall begin only after the Engineer has received test results
confirming compliance.

Asphalt concrete that has 2 consecutive stability test results less than or equal to 26 for Type A asphalt concrete or less
than or equal to 24 for Type B asphalt concrete shall be removed at the Contractor's expense. Asphalt concrete placed to
demonstrate compliance that does not meet the provisions of this Section 11-1 shall be removed at the Contractor's expense.

39-4.05 CONTRACTOR QUALITY CONTROL

Quality control, sampling, testing, and inspection shall be provided during asphalt concrete work. Sampling, testing, and
inspection shall be performed at a rate sufficient to ensure that the asphalt concrete product conforms to the requirements in
this Section 11-1. Sampling for testing to be reported to the Engineer shall be performed at the minimum frequency specified
in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1, "Quality Control / Quality Assurance."

Quality control samples of aggregates and asphalt concrete mixture shall be obtained and split. One split portion of each
sample shall be used for quality control testing and the other portion shall be reserved for possible retest during dispute
resolution, in conformance with Section 39-6, "Dispute Resolution," of this Section 11-1. Quality control samples shall be
stored in a location listed in the Quality Control Plan until disposal has been approved by the Engineer.
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The Contractor shall obtain a one-liter sample of the asphalt binder in conformance with Section 39-7.01C, "Asphalt
Binder Storage," of this Section 11-1 for each day of asphalt concrete production. The sample containers shall be labeled as
shown in the "Manual for Quality Control and Quality Assurance for Asphalt Concrete™ and shall be sent by the Contractor to
the Transportation Laboratory on a weekly basis, except for modified asphalts that shall be shipped daily. A copy of the
transmittal form shall be attached to the daily report of inspection.

When test results for a single quality characteristic deviate beyond the limits specified in Table 39-9, "Minimum Quality
Control Requirements,” of this Section 11-1 the Contractor shall take corrective action and shall bring the asphalt concrete
within the specification limits. The corrective action taken shall be documented in the records of inspection in conformance
with Section 39-4.06B, "Records of Inspection and Testing," of this Section 11-1. When a single quality characteristic
deviates 3 consecutive times beyond the limits specified in Table 39-9, "Minimum Quality Control Test Requirements,” of
this Section 11-1, the Contractor shall suspend production, shall notify the Engineer, and shall take corrective action. With
the approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed and the requirements of
Section 39-10.02A, "Production Start-Up Evaluation,” of this Section 11-1 shall be used to demonstrate that the asphalt
concrete is once again in compliance with this Section 11-1. Production of asphalt concrete shall start only after the Engineer
has received test results confirming compliance. When an individual quality characteristic deviates 3 consecutive times
beyond the specification limits and production of asphalt concrete has been suspended, the lot shall be terminated.

If an ignition oven is used for asphalt content in conformance with the requirements of California Test 382, gradations of
the remaining aggregates shall be provided for each 5000 tonnes of production. Testing of the aggregates shall be in
conformance with the requirements of California Test 202, Sections F and G, "Sieve Analysis of Fine and Coarse
Aggregates.” Test results from these gradings shall be provided prior to completion of the project. Gradings from the
aggregates recovered from the ignition oven will not be used in the statistical analysis for quality or for pay. Payment for
these gradings will be made as extra work as provided in Section 4-1.03D of the Standard Specifications at the rate of $150
per test result for the cost of the additional testing.

39-4.06 CHARTS AND RECORDS

The Contractor shall record sampling and testing results for both process control and for quality control on forms as
provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete” or on forms
approved by the Engineer. Complete testing records shall be maintained and posted in the Contractor's laboratory. Models
of forms that are different from those in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete," locations of postings, and times and means of submissions shall be provided in the Quality Control Plan.

For every 5000 tonnes of asphalt concrete produced, the Contractor shall provide an electronic copy of the process and
quality control test results using the Department's statistical evaluation program "ACPay" available as specified in "Asphalt
Concrete" in Section 10-1, "General," of these special provisions.

Compliance charts and inspection and testing records, except stability test results used for process control, shall be
submitted within 24 hours after completion of that shift of asphalt concrete production. If the record is incomplete or in
error, a copy of the record will be returned with the deficiencies noted by the Engineer. The Contractor shall correct
deficiencies and return the updated record by the start of the following working day. When errors or omissions in the
inspection or testing records repeatedly occur, asphalt concrete production and placement shall be suspended and the
procedures by which the records are produced shall be corrected before production and placement will be restarted.

39-4.06A Compliance Charts

The Contractor shall develop and maintain time linear specification compliance charts. The compliance charts shall
identify the project, test number, test parameter, applicable upper and lower specification limits, and test results.

Compliance charts shall be kept current and shall be posted at a location designated in the Quality Control Plan.
Compliance charts shall be updated each day of asphalt concrete production, and up-to-date copies shall be included in the
submittals to the Engineer of each day's test results.

39-4.06B Records of Inspection and Testing

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Construction Daily
Record of Inspection,” on forms provided in the Department's "Manual for Quality Control and Quality Assurance for
Asphalt Concrete.” A form shall be submitted for inspection at the plant and at the roadway.

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Inspection and Testing
Summary"” on a form provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete." Plant and roadway inspection forms documenting the day's plant production and roadway placement shall be
completed. Deviations from the specifications or the Contractor's regular practice shall be listed and explained. Individual
inspection forms shall be signed by the inspector and initialed by the Quality Control Manager and attached to the summary
at submittal. Test forms documenting test results shall be complete, signed by the tester, checked and initialed by the Quality
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Control Manager, and attached to the summary at submittal. Sampling and testing data and calculations that support a test
result shall be made available to the Engineer within 48 hours when requested.

The "Asphalt Concrete Inspection and Testing Summary" shall include the following certification signed by the Quality
Control Manager:

It is hereby certified that the information contained in this record is accurate, and that information, tests or
calculations documented herein comply with the requirements of the contract and the standards set forth in the
testing procedures. Exceptions to this certification are documented as a part of this record.

39-5 ENGINEER QUALITY ASSURANCE

39-5.01 GENERAL

The Engineer will assure conformance to contract specifications by review of the Contractor's mix design proposal, by
inspection of the Contractor's procedures, by oversight of the Contractor's quality control inspection and records, by splitting
and testing samples with the Contractor during evaluation of the plant production start-up and the nuclear density test strip,
and by independent verification sampling and testing of the asphalt concrete and aggregates during asphalt concrete
production.

The Contractor may witness assurance sampling and testing. However, the Engineer will not be required to notify the
Contractor of anticipated sampling schedules or locations and will not delay sampling or testing if the Contractor is unable to
attend. The Contractor shall not use samples taken for assurance testing for testing and submittal as a quality control test
result.

The Engineer will provide the Contractor with copies of the assurance test results not more than 2 working days after
receipt of the results. Sampling and testing data and calculations that support a test result shall be made available to the
Contractor within 48 hours when requested.

The Engineer may test the asphalt, aggregates or asphalt concrete mixture to determine conformance with this Section
11-1, "Quality Control / Quality Assurance," whenever an asphalt concrete mixture or ingredient appears defective or
inconsistent or whenever a test result indicates a change in the characteristics of the asphalt concrete mixture or an ingredient.
Asphalt, aggregates or asphalt concrete that does not conform with this Section 11-1 will be rejected in conformance with
Section 39-11, "Acceptance of Work," of this Section 11-1.

The Contractor, when directed by the Engineer, shall obtain representative samples of the asphalt concrete mixture or
ingredients that appear defective or inconsistent. The samples shall be split into 4 portions. The Contractor shall retain 1
portion for testing if the Contractor chooses and 3 portions shall be delivered to the Engineer. The asphalt concrete or
ingredient need not be sampled if the Contractor elects to remove and replace the asphalt concrete, at the Contractor's
expense, or if the Contractor uses a method of correcting the situation that has been approved by the Engineer. Test results
from these additional samples shall not be used as a basis for a calculated pay factor.

39-5.02 SAMPLING AND TESTING FOR VERIFICATION

Independent of the Contractor's quality control testing, the Engineer will obtain random samples of the aggregate and
asphalt concrete mixture and test for in-place density.

Samples of aggregates and asphalt concrete will be obtained during asphalt concrete production and placement, and will
be split into at least 4 portions. One of the split portions will be tested by the Engineer and used to verify quality control test
results, one portion will be provided to the Contractor, and 2 portions will be reserved and stored for testing in conformance
with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1. When verifying the relative compaction, the
Engineer will obtain a sample of a sample of asphalt concrete from the mat behind the paver, will split the sample and
apportion the sample as described above, and will test the sample for test maximum density.

The Engineer will test for material quality characteristics specified in Table 39-9, "Minimum Quality Control
Requirements,” of this Section 11-1. Verification tests will be at a frequency of not less than 10 percent of the minimum
quality control sampling and testing frequency and will be performed in conformance with the test methods specified in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. Verification tests will be performed using the
same test methods used for quality control testing.

During the Engineer's verification of the relative compaction, the Engineer will determine the location of 500 tonnes of
asphalt concrete to be tested using a random number, will obtain an asphalt concrete sample from within this location for
determination of the test maximum density, and will determine the relative compaction of the in-place asphalt concrete as
specified in California Test 375. The Contractor shall obtain one of the split samples of asphalt concrete for determination
of test maximum density and shall determine the relative compaction of the 500 tonnes of asphalt tested by the Engineer
using the same testing sites determined by the Engineer. The results of this common testing will be compared to the
allowable testing difference defined in Table 39-6, "Allowable Testing Differences,” of this Section 11-1. If the test
maximum density or the relative compaction does not comply with the allowable testing difference, then the Engineer and
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Contractor will use the first 500 tonnes of the next day's production to re-correlate the nuclear gauges used in testing as
defined by California Test 375.

During production start-up evaluation, the Engineer will witness the sampling of asphalt concrete and aggregates and
will perform tests on the materials in conformance with Section 39-10.02A, "Production Start-Up Evaluation," of this Section
11-1.

39-5.03 VERIFICATION

The Engineer will determine the acceptability of the quality control test results by using the t-test for sample means to
test whether or not the means of the quality control test results and verification test results are within an allowable testing
difference. Quality control test results and verification test results for each indexed quality characteristic will be used in the
verification process.

The t-value of the group of test data to be verified is computed as follows:

-]

t= 1 1 and SZZSCZ(HC']‘)+SV2 (nv'l)
— 4 P ne.+n,-2
Ne v
where:
Ne = Number of Contractor's quality control tests (minimum of 2 required)
ny = Number of Verification tests (minimum of 1 required)
X, = Mean of the Contractor's quality control tests
)_(V = Mean of the Verification tests
Sp = Pooled standard deviation
(Whennv=1,S,=Sc)
Se = Standard deviation of the Contractor's quality control tests
S, = Standard deviation of the Verification tests (when n, > 1)

The comparison of quality control test results and verification test results will be considered at a level of significance,
a =0.01. Compute t using the equation above and compare to the critical t-value, t.; , from the following table:

Table 39-5 - CRITICAL t-VALUE FOR VERIFICATION OF QUALITY CONTROL TESTING

degrees of freedom terit degrees of freedom terit
(nc+nv-2) (fora =0.01) (nc+nv-2) (fora =0.01)
1 63.657 18 2.878
2 9.925 19 2.861
3 5.841 20 2.845
4 4.604 21 2.831
5 4.032 22 2.819
6 3.707 23 2.807
7 3.499 24 2.797
8 3.355 25 2.787
9 3.250 26 2.779
10 3.169 27 2.771
11 3.106 28 2.763
12 3.055 29 2.756
13 3.012 30 2.750
14 2.977 40 2.704
15 2.947 60 2.660
16 2.921 120 2.617
17 2.898 ¥ 2.576

Quality control test results are verified if the t-value computed is less than or equal to t.; (t £tct), and the difference
between the means of the quality control test results and verification test results are within an allowable testing difference.
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Quality control test results are not verified if the t-value computed is greater than terit (t > tc)), and the difference between the
means exceeds the allowable testing difference. The allowable testing difference shall be as follows:

Table 39-6 - ALLOWABLE TESTING DIFFERENCE

California Allowable
Quality Test Testing Difference

Sand Equivalent (min.) 217 8
Hveem Stabilometer Value (min.) 366 10
Percent Air Voids 367 1.5
Asphalt Content 379 or 382 0.3%
Gradation 202
19 or 12.5 mm 2
9.5 mm 4
4,75 mm 3
2.36 mm 2
600 mm 2
75 mm 1.0
Relative Compaction 375 0.8%

Test Maximum Density 0.03 g/cc

If quality control test results are not verified, the Contractor will be notified of the difference. The Engineer will sample
asphalt concrete production at a more frequent interval. Resolution of the problem shall be in conformance with the
provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

39-6 DISPUTE RESOLUTION

39-6.01 GENERAL

The Contractor and the Engineer shall work together to avoid potential conflicts and to resolve differences that may arise
from a disagreement regarding test result comparisons.

Should the results of the testing fail to meet the criteria of the stage at which the disagreement arose, production shall be
suspended. Production shall not start or resume nor shall asphalt concrete be accepted until the differences have been
resolved and the Engineer is assured that the asphalt concrete conforms to this Section 11-1, "Quality Control / Quality
Assurance."

When the Engineer and the Contractor, together or separately, are unable to determine the source of error, an
Independent Third Party shall act as witness and referee.

In disagreements, if the Engineer’s testing process meets the requirements of this Section 11-1, costs related to the review
shall be borne by the Contractor. The Contractor's sampling and testing program shall be modified as necessary. New test
results shall be submitted to the Engineer. Test results judged to be in error shall be removed from consideration and the new
test results shall be substituted. If split samples are not available and retesting is not possible, that portion of the asphalt
concrete produced or placed prior to and during the disagreement will be evaluated based on the results of the Engineer's
verification test results.

In disagreements, if the Engineer's testing process fails to meet the requirements of this Section 11-1, costs related to the
review shall be borne by the State. The Engineer's sampling and testing program will be modified as necessary. Test results
judged to be in error shall be removed from consideration and the new test results shall be substituted. Contractor's retesting
due to errors in the Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications. If, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by
reason of delays or errors in the Engineer's testing, the delay will be considered a right of way delay as provided in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

In disagreements, if both the Contractor's and the Engineer's testing processes have failed to meet the requirements of
this Section 11-1 or if the cause cannot be determined, each party will bear the costs related to their own review. When
appropriate, the Contractor's and the Engineer's sampling and testing programs shall be modified as necessary, split samples
of the Contractor's quality control samples or the Engineer's verification samples shall be retested, and the new quality
control test results shall be submitted to the Engineer. Test results judged to be in error shall be removed from consideration
and the new test results shall be substituted. If split samples of aggregates or asphalt concrete mixture from the Contractor's
testing are not available where retesting is required, that portion of the asphalt concrete produced prior to and during the
disagreement will be evaluated based on the results of the Engineer's verification test results.
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39-6.02 DURING THE ASPHALT CONCRETE MIX DESIGN REVIEW

During the asphalt concrete mix design review, if the Engineer's review does not confirm that one or more of the
aggregate or the asphalt concrete mixture qualities comply with this Section 11-1, "Quality Control / Quality Assurance,”
both parties will review their sampling, testing, and test results and shall share their findings. Testers and laboratories shall
be made available for witnessing. Calculations and test results shall be made available for review. If an error in the
Contractor's testing is detected during this review, the Contractor shall, as is appropriate, recalculate or retest. The new test
results shall be submitted to the Engineer. If an error in the Engineer's testing is detected, the Engineer will, as is appropriate,
recalculate or retest.

If the Contractor's and Engineer's review does not reveal the source of conflict, the Contractor's and the Engineer's
sampling and testing processes shall be witnessed by the Independent Third Party. Testing to resolve the dispute in results
for the mix design shall be performed using samples that were obtained and split while being witnessed by the Independent
Third Party. Review of sample preparation and testing will be performed at both the Contractor's and the Engineer's
laboratory on a portion of the split material while being witnessed by the Independent Third Party. The resulting mix design
shall be used for production.

39-6.03 DURING THE PRODUCTION START-UP EVALUATION

When the Contractor's and Engineer's test results during production start-up fail to meet the provisions in Section 39-
10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," both parties will review their sampling, testing, and
test results, and shall share their findings. Testers and laboratories shall be made available for witnessing. Calculations and
test results shall be made available for review. If an error in the Contractor's testing is detected during this review, the
Contractor shall, as is appropriate, recalculate or retest. The new test results shall be submitted to the Engineer. If an error in
the Engineer's testing is detected, the Engineer will, as is appropriate, recalculate or retest.

If the Contractor's and the Engineer's review does not resolve the differences, the Contractor's and the Engineer's testing
processes shall be witnessed by the Independent Third Party using the 2 remaining portions of the split samples. If necessary,
a 250-tonne to 500-tonne quantity of asphalt concrete shall be placed at a location agreed to by the Engineer to provide
asphalt concrete and ingredients for sampling and testing for the Independent Third Party review.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the trial quantity of asphalt concrete in question. The new
test results shall be submitted to the Engineer. If an error in the Engineer's testing is detected by the Independent Third Party,
the Engineer will take corrective action and, as appropriate, recalculate or retest the split portion of the first trial quantity.

Production shall not start nor shall asphalt concrete be accepted until the differences have been resolved and the test
results meet the provisions in Section 39-10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips,” of this
Section 11-1.

39-6.04 DURING PRODUCTION

When it is determined that the quality control test results could not be verified, both parties will review their sampling,
testing, and test results, and shall share their findings. Testers and laboratories will be made available for witnessing.
Calculations and results will be made available for review.

If an error in the quality control sampling or testing is detected during the Contractor's or the Engineer's review, the
Contractor shall either recalculate or, if appropriate, retest using the reserved split portions of the quality control samples.
These new test results shall be submitted to the Engineer. If an error in the verification sampling or testing is detected, the
Engineer will recalculate or, if appropriate, retest using a reserved split portion of the verification samples. Using the new
test results, the Engineer will repeat the calculation of the t-test and will determine if the means of the quality control tests
and the verification test results are within the allowable testing difference as specified in Section 39-5.03, "Verification," of
this Section 11-1.

When the verification test results do not verify the quality control test results 3 consecutive times, both the Contractor's
and the Engineer's testers shall be witnessed by the Independent Third Party while sampling, splitting, and testing samples
from the production unit or from the mat . The Contractor may produce and place up to 1000 tonnes of asphalt concrete to
provide materials and sampling opportunities. Production and placement of asphalt concrete will be suspended until the
Independent Third Party has completed the review of the Contractor's and the Engineer's sampling and testing and resolved
the differences.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the quality control samples. The new test results shall be
submitted to the Engineer. If an error in the Engineer's testing is detected by the Independent Third Party, the Engineer will
take corrective action and, as appropriate, recalculate or retest a split portion of the verification samples. When the error has
been detected and corrected, production shall resume and the services of the Independent Third Party will be discontinued.

If a problem is not identified during the Independent Third Party review, the Independent Third Party shall be retained
for the duration of the project or until a problem has been identified. Until all asphalt concrete has been produced and placed,
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the Contractor shall sample and split quality control samples in the presence of the Independent Third Party. One portion of
each sample shall be tested by the Contractor in conformance with the intervals specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1, and the other portion shall be delivered to the Engineer by the Independent
Third Party. The Engineer will test at least one of every 5 of the split samples for verification purposes. A new lot will be
designated for asphalt concrete produced since the Independent Third Party was consulted. The pay factor for this lot will be
determined in conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor,” of this Section
11-1 with the exception that both the Contractor's quality control test results and the Engineer's verification test results will be
combined and will be the basis for acceptance of that portion of the work. The pay factor for the lot of asphalt concrete
which brought about the dispute resolution shall be determined in conformance with Section 39-11.02, "Statistical Evaluation
and Determination of Pay Factor,”" of this Section 11-1 with the exception that both the Contractor's quality control test
results and the Engineer's verification test results will be combined and will be the basis for acceptance of that portion of the
work.

39-7 STORING, PROPORTIONING AND MIXING MATERIALS

39-7.01 STORAGE

The Contractor shall store the aggregate for asphalt concrete so that separately sized aggregates will not be intermingled
and shall store asphalt binder so that different grades of asphalt will not be intermingled. Aggregate that has been
intermingled with aggregate of another size shall be removed by the Contractor and replaced with aggregate of specified
grading.

When the Contractor adds supplemental fine aggregate, each supplemental fine aggregate used shall be stored separately
and kept thoroughly dry.

The measurement and storage provisions of this Section shall not apply to the dust collected in skimmers and expansion
chambers (knock-out boxes) or to the dust collected in centrifugal (cyclone) collectors. Dust from these collectors may be
returned to the aggregate without being measured or stored separately, provided the dust is returned uniformly at a point in
advance of the sampling device in batch-mixing plants or is returned at or before mixing in continuous mixing plants.

Aggregate and asphalt binder shall be stored in conformance with the following requirements.

39-7.01A Aggregate Cold Storage

Material shall be fed from storage with a mechanical feeder. Before being fed to the drier, aggregate shall be separated
into 3 or more sizes and stored separately.

39-7.01B Aggregate Hot Storage

Aggregate for asphalt concrete to be mixed in batch mixing plants shall be stored, after being dried, in conformance with
the following requirements:

1. Aggregates for asphalt concrete shall be separated into 3 or more sizes.

2. After the aggregate is separated, each size shall be stored in a separate bin, and shall be recombined in conformance
with the provisions in Section 39-7.03A, "Proportioning for Batch Mixing," of this Section 11-1 in order to conform
to the gradings specified in Section 39-2, "Materials," of this Section 11-1. Storage bins shall be provided with
chutes to prevent overflow into adjacent bins.

39-7.01C Asphalt Binder Storage

Asphalt to be used as a binder for asphalt concrete shall be stored in heated tanks.

A suitable sampling device shall be provided in asphalt feed lines connecting plant storage tanks to the asphalt weighing
system or spray bar. The sampling device shall consist of a valve with a nominal diameter between 10 mm and 20 mm,
constructed in such a manner that a one-liter sample may be slowly withdrawn during plant operations. The valve shall be
maintained in good condition and, if the valve fails to function properly, the valve shall be replaced. The sampling device
shall be readily accessible and in an area free of dangerous obstructions and shall be between 600 mm and 750 mm above the
platform. A drainage receptacle shall be provided for flushing the device prior to sampling.

The discharge end of the asphalt binder circulating pipe shall be maintained below the surface of the asphalt binder in the
storage tank to prevent discharging hot asphalt binder into open air.

A temperature sensing device shall be installed in the asphalt feed line. The device shall measure the temperature of the
asphalt and shall be accurate to 5°C increments. An automatic, continuous recording device shall be provided and used to
maintain accurate records of the asphalt temperature during production. Where the plant controller has the capability of
capturing production data electronically, including ingredient temperatures, and when this data represents the temperature at
the time of production and is captured at intervals of not greater than 5 minutes, this process will be considered to be
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continuous recording. Captured data shall be retained for the duration of the contract and shall be submitted to the Engineer
on request.

39-7.02 DRYING

Aggregate shall be fed directly to a drier-drum mixer or to a drier at a uniform rate.

Aggregate shall be dried such that, at the time of spreading, the moisture content of the completed asphalt concrete
mixture shall not exceed 1.0 percent and the minimum and maximum asphalt concrete mixture temperatures are not
exceeded. Moisture content will be determined in conformity with the requirements of California Test 370.

The drier or drier-drum mixer shall be provided with a device that senses the temperature of the material leaving the drier
or the drier-drum mixer. The temperature-sensing device shall be accurate to the nearest 5°C. The indicator shall be located
and maintained at the point where the proportioning operations are controlled. An automatic continuous recording device
shall be provided and used to maintain accurate records of the temperatures during production. Where the plant controller
has the capability of capturing production data electronically, including ingredient temperatures, and when this data
represents the temperature at the time of production and is captured at intervals of not greater than 5 minutes, this process
will be considered to be continuous recording. Captured data shall be retained for the duration of the contract and shall be
submitted to the Engineer on request.

The burner used for heating the aggregate shall achieve complete combustion of the fuel.

39-7.03 PROPORTIONING

Proportioning shall be either by hot-feed control or cold-feed control. Hot-feed control and cold-feed control indicate the
location of the measuring devices or controls.

The Contractor's mixing equipment shall be equipped with a suitable, safe sampling device that will provide a sample,
representative of actual production, of the aggregate being incorporated into the asphalt concrete. The delivery point of
samples shall be safe and convenient. When samples are taken from a location above ground level, a means shall be provided
for lowering the aggregate samples to the ground.

39-7.03A Proportioning for Batch Mixing

When the Contractor elects to use batch mixing equipment, each aggregate hot storage bin shall be equipped with a
sampling device that will provide a sample of the aggregate discharged into the weigh hopper.

Fine material collected in dust control systems, other than centrifugal collectors or knock-out boxes, shall be considered
to be supplemental fine aggregate. When supplemental fine aggregate is used, it shall be proportioned by mass.

A sampling device for supplemental fine aggregate shall be installed in each feed line or surge tank preceding the weigh
hopper.

39-7.03A(1) Batching Tolerances
Aggregate and asphalt shall be proportioned by mass as follows:

A. The zero tolerance for aggregate scales shall be 0.5-percent of the total batch mass of the aggregate. The zero
tolerance for separate scales for weighing supplemental fine aggregate or asphalt binder shall be 0.05-percent of the
total batch mass of the aggregate.

B. Unless otherwise approved by the Engineer, the indicated mass of material drawn from storage shall not vary from
the preselected scale setting as defined by target values of the approved mix design by more than the following
percentages of the total batch mass of the aggregate:

1. Aggregate shall be within one percent, except that when supplemental fine aggregate is used and is weighed
cumulatively with the aggregate, the draft of aggregate drawn immediately before the supplemental fine
aggregate shall be within 0.5-percent.

2. Supplemental fine aggregate shall be within 0.5-percent.

3. Asphalt binder shall be within 0.1-percent.

The asphalt binder shall be measured by a tank scale.

39-7.03A(2) Automatic Controls

Batch proportioning shall be by an automatic plant controller. The proportioning devices shall be automatic to the extent
that the only manual operation required for proportioning materials for one batch shall be a single operation of a switch or
starter.
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Proportioning devices shall be of a type in which materials discharged from the several bins are controlled by gates or by
mechanical conveyors. The batching devices shall be so interlocked that no new batch may be started until weigh hoppers
are empty, the scales are at zero, and the discharge gates are closed. The means of withdrawal from the bins and of discharge
from the weigh box shall be interlocked so that not more than one bin can discharge onto a given scale at one time, and so
that the weigh box cannot be tripped until the required quantity from each of the bins has been deposited therein. In addition,
automatic proportioning devices shall be interlocked so that the weighing cycle will be interrupted whenever the amount of
material drawn from storage varies from the pre-selected amount by more than the tolerances specified in this Section 11-1.
Whenever the weighing cycle is interrupted, that specific batch shall not be used in the work unless it can be manually
adjusted to meet the specified tolerances based on the total mass of the batch. When partial batches are batched, the interlock
tolerances, except the zero tolerance, shall apply to the total mass of aggregate in the partial batch.

Proportioning devices shall be operated so that all mass increments required for a batch are preset at the same time.
Controls shall be designed so that these settings may be changed without delay and the order of discharge from the several
bins can be changed.

Proportioning controls shall be equipped with the means for inspection of the interlock tolerance settings. Instructions
for performing the inspection shall be available at the point of operation.

The necessary means shall be provided to check the mass of various proportioned amounts on a separate vehicle scale
located at the plant site.

39-7.03B Proportioning for Continuous Mixing

Asphalt binder shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications. The asphalt meter shall automatically compensate for changes
in the asphalt temperature, unless the meter is the mass flow, coriolis effect, type. The system shall be capable of varying the
rate of delivery of binder proportionate with the delivery of aggregate. During a day's run, the temperature of asphalt binder
shall not vary more than 30°C. The meter and lines shall be heated and insulated. The binder storage shall be equipped with
a device for automatic plant cut-off when the level of binder is lowered sufficiently to expose the pump suction line.

When supplemental fine aggregate is used, it shall be proportioned by a method that uniformly feeds the material within
2 percent of the required amount. Supplemental fine aggregate shall be discharged from the proportioning device directly
into the mixer.

The supplemental fine aggregate proportioning system shall function with a degree of accuracy such that, when operated
between 30 percent and 100 percent of maximum operating capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual
15-minute runs. For the 3 individual 15-minute runs, the indicated mass of material delivered shall not vary from the actual
mass delivered by more than 2 percent of the actual mass.

The fine material collected in dust control systems may be returned to the aggregate production stream without
proportioning if returned at a rate commensurate with overall plant production, and if returned at or before the mixer. A
return rate of less than 100 percent of the collection rate shall be metered as specified above for supplemental fine aggregate.

The asphalt feeder, each of the aggregate feeders, the supplemental fine aggregate feeder, if used, and the combined
aggregate feeder shall be equipped with devices by which the rate of feed can be determined while the plant is in full
operation.

The combined aggregate shall be weighed using a belt scale. The belt scale shall be of such accuracy that, when the
plant is operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual 3-minute
runs. For the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass
delivered by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale located
at the plant site conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The vehicle scale shall be error checked within 24 hours of checking the plant's proportioning devices. The plant shall be
equipped so that this accuracy check can be made prior to the first production operation for a project and at other times when
requested by the Engineer.

The belt scale for the combined aggregate, the proportioning devices for supplemental fine aggregate, if used, and the
asphalt proportioning meter shall be interlocked so that the rates of feed of the aggregates and asphalt will be adjusted
automatically (at all production rates and production rate changes) to maintain the asphalt ratio (kilograms of asphalt per
100 kg of dry aggregate including supplemental fine aggregate, if used) designated in the mix design in conformance with the
provisions in Section 39-2.03, "Asphalt Concrete Mixture," of this Section 11-1. The plant shall not be operated unless this
automatic system is functioning and in good working condition.

Asphalt meters and aggregate belt scales used for proportioning aggregates and asphalt shall be equipped with rate-of-
flow indicators to show the rates of delivery of asphalt and aggregate. Meters and scales shall be equipped with resettable
totalizers so that the total amounts of asphalt and aggregate introduced into the asphalt concrete mixture can be determined.
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Rate-of-flow indicators and totalizers for like materials shall be accurate within one percent when compared directly. The
asphalt cement totalizer shall not register when the asphalt metering system is not delivering material to the mixer.

The bin or bins containing the fine aggregate and supplemental fine aggregate, if used, shall be equipped with vibrating
units or other equipment that will prevent hang-up of material while the plant is operating. Each belt feeder shall be equipped
with a device to monitor the depth of aggregate between the troughing rollers. The device for monitoring depth of aggregate
shall automatically shut down the plant whenever the depth of aggregate is less than 70 percent of the target depth. To avoid
erroneous shut down by normal fluctuations, a delay between sensing less than 70 percent flow and shutdown of the plant
will be permitted, as determined by the Engineer, at the time of the initial California Test 109. A second device shall be
located either in the stream of aggregate beyond the belt or where it will monitor movement of the belt by detecting
revolutions of the tail pulley on the belt feeder. The device for monitoring no-flow or belt movement, as the case may be,
shall stop the plant automatically and immediately when there is no flow. The plant shall not be operated unless both low-
flow and no-flow monitoring devices are in good working condition and functioning properly.

For continuous pugmill mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the
combined aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters
the mixer.

For drier-drum mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the combined
aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters the drier-
drum mixer.

When supplemental fine aggregate is used, a sampling device shall be installed in each feed line or surge tank preceding
the proportioning device for the supplemental fine aggregate.

39-7.05 MIXING

Aggregate, supplemental fine aggregate, and asphalt binder shall be mixed in a batch mixer, continuous mixing pugmill
mixer, or continuous mixing drier-drum. The charge in a batch mixer, or the rate of feed to a continuous mixer, shall not
exceed that which will permit complete mixing of the material. Dead areas in the mixer, in which the material does not move
or is not sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments.

Asphalt binder shall be at a temperature of not less than 120°C nor more than 190°C when added to the aggregate.

The temperature of the aggregate before adding the binder shall not be more than 165°C.

39-7.05A Batch Mixing

When asphalt concrete is produced by batch mixing, the mixer shall be equipped with a sufficient number of paddles of a
type and arrangement so as to produce a properly mixed batch.

The binder shall be introduced uniformly into the mixer along the center of the mixer parallel to the mixer shafts, or by
pressure spraying. When a pan is used, it shall be equipped with movable vanes in order that the flow of binder may be
directed across the width of the pan, as desired. The vanes shall be equipped with a means for quick adjustment, and a
positive lock to prevent shifting.

The mixer platform shall be of ample size to provide safe and convenient access to the mixer and other equipment. The
mixer housing and weighbox housing shall be equipped with gates of ample size to permit ready sampling of the discharge of
aggregate from each of the plant bins and from each feed line or surge tank of supplemental fine aggregate, if used. The
Contractor shall provide a sampling device capable of delivering a representative sample of sufficient size to permit the
required tests.

The mixer shall be equipped with a timing device that will indicate by a definite audible or visual signal the expiration of
the mixing period. The device shall measure the time of mixing within 2 seconds.

The time of mixing a batch shall begin on the charging stroke of the weighhopper dumping mechanism and shall end
when discharge is started. Mixing shall continue until a homogeneous asphalt concrete mixture of uniformly distributed and
properly coated aggregates of unchanging appearance is produced. The time of mixing shall be not less than 30 seconds.

An interval timer shall control the time of mixing. The interval timer shall be interlocked so that the mixer cannot be
discharged until the materials have been mixed for the full amount of time specified.

39-7.05B Continuous Mixing

Continuous mixing plants shall utilize pugmill or drier-drum mixers.

When asphalt concrete is produced by pugmill mixing, the mixer shall be equipped with paddles of a type and
arrangement to provide sufficient mixing action and movement to the asphalt concrete mixture to produce properly mixed
asphalt concrete. The combined aggregate shall be fed directly from the drier to the mixer at a uniform and controlled rate.

Mixing shall continue until a homogeneous asphalt concrete mixture of thoroughly and uniformly coated aggregates of
unchanging appearance is produced at the discharge point from the mixer.

The temperature of the completed asphalt concrete mixture shall not exceed 165°C upon discharge from the mixer.
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The mixer shall discharge into a storage silo with a capacity of not less than that specified in Section 39-7.06, "Asphalt
Concrete Storage," of this Section 11-1. The Contractor shall provide a means of diverting the flow of asphalt concrete away
from the silo to prevent incompletely mixed portions of the asphalt concrete mixture from entering the silo.

39-7.06 ASPHALT CONCRETE STORAGE

When asphalt concrete is stored, it shall be stored only in silos. Asphalt concrete shall not be stockpiled. The minimum
quantity of asphalt concrete in a silo during mixing shall be 18 tonnes except for the period immediately following a shut-
down of the plant of 2 hours or more. A means shall be provided to indicate that storage in each silo is being maintained as
required.

Storage silos shall be equipped with a surge-batcher sized to hold a minimum of 1800 kg of material. A surge-batcher
consists of equipment placed at the top of the storage silo that catches the continuous delivery of the completed asphalt
concrete mix and changes it to individual batch delivery to prevent the segregation of product ingredients as the completed
asphalt concrete mix is placed into storage. The surge-batcher shall be center loading and shall be constructed to prevent
material buildup. Rotary chutes shall not be used as surge-batchers.

The surge-batcher shall be independent and distinct from conveyors or chutes used to collect or direct the completed
asphalt concrete mixture being discharged into storage silos and shall be the last device to handle the material before it enters
the silo. Multiple storage silos shall be served by an individual surge-batcher for each silo. Material handling shall be free of
oblique movement between the highest elevation (conveyor outfall) and subsequent placement in the silo. Discharge gates on
surge-batchers shall be automatic in operation and shall discharge only after a minimum of 1800 kg of material has been
collected and shall close before the last collected material leaves the device. Discharge gate design shall prevent the
deflection of material during the opening and closing operation.

Asphalt concrete stored in excess of 18 hours shall not be used in the work. Asphalt concrete mixture containing
hardened lumps shall not be used. A storage facility that contained the material with the hardened lumps shall not be used for
further storage until the cause of the lumps is corrected.

39-7.07 ASPHALT CONCRETE PLANTS

Plants, including commercial plants, that produce asphalt concrete subject to these specifications shall conform to the
provisions in Section 7-1.01F, "Air Pollution Control," of the Standard Specifications, and shall be equipped with a wet-tube
dust washer or equal and other devices that will reduce the dust emission to the degree that adjacent property is not damaged.
The washer and other equipment shall function efficiently when the plant is in operation.

During production, petroleum products such as diesel fuel and kerosene shall not be used as a release agent on belts,
conveyors, hoppers, or hauling equipment.

Plants shall be equipped with an inspection dock constructed so that a quality control technician or inspector standing on
the dock can inspect the completed asphalt concrete mixture and take samples, as necessary, from the hauling vehicle before
the vehicle leaves the plant site. This inspection dock shall allow the hauling vehicle to pull alongside and shall meet
applicable safety requirements of the California Division of Occupational Safety and Health. Haul vehicle drivers shall be
instructed to stop at the dock whenever a quality control technician or inspector is on the dock and to remain there until
directed to leave by that individual.

39-8 SUBGRADE, PRIME COAT, PAINT BINDER (TACK COAT), AND PAVEMENT REINFORCING FABRIC

39-8.01 SUBGRADE

Immediately prior to applying prime coat or paint binder (tack coat), or immediately prior to placing the asphalt concrete
when a prime coat or paint binder (tack coat) is not required, the subgrade to receive asphalt concrete shall conform to the
compaction requirement and elevation tolerances specified for the material involved and shall be free of loose or extraneous
material. If the asphalt concrete is to be placed on an existing base or pavement that was not constructed as part of the
contract, the surface shall be cleaned by sweeping, flushing or other means to remove loose particles of paving, dirt, and
other extraneous material immediately before applying the prime coat or paint binder (tack coat).

39-8.02 PRIME COAT AND PAINT BINDER (TACK COAT)

A prime coat of liquid asphalt shall be applied to the areas to be surfaced when there is a contract item for the work or
when the work is required in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

Prime coat shall be applied only to those areas designated by the Engineer.

Prime coat shall be applied at the approximate total rate of 1.15 L per square meter of surface covered. The exact rate
and number of applications will be determined by the Engineer.

Prime coat shall be applied at a temperature conforming to the range of temperatures specified in Section 93-1.03,
"Mixing and Applying," of the Standard Specifications for distributor application of the grade of liquid asphalt being used.
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A paint binder (tack coat) of asphaltic emulsion shall be furnished and applied in conformance with the provisions in
Section 94, "Asphaltic Emulsions,” of the Standard Specifications and shall be applied to vertical surfaces of existing
pavement, curbs, gutters, and construction joints in the surfacing against which additional material is to be placed, to a
pavement to be surfaced, and to other surfaces designated in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions.

Paint binder (tack coat) shall be applied in one application at a rate of from 0.10-L to 0.45-L per square meter of surface
covered. The exact rate of application will be determined by the Engineer.

At the Contractor's option, paving asphalt may be used for paint binder (tack coat) instead of asphaltic emulsion. If
paving asphalt is used, the grade to be used and the rate of application will be determined by the Engineer. The paving
asphalt shall be applied at a temperature of not less than 140°C or more than 175°C.

Prime coat or paint binder (tack coat) shall be applied in advance of placing the surfacing only as far as shall be approved
by the Engineer. When asphaltic emulsion is used as a paint binder (tack coat), the asphalt concrete shall not be placed until
the asphaltic emulsion has cured.

Immediately in advance of placing asphalt concrete, additional prime coat or paint binder (tack coat) shall be applied as
directed by the Engineer to areas where the prime coat or paint binder (tack coat) has been damaged. Loose or extraneous
material shall be removed and no additional compensation will be allowed therefor.

39-8.03 PAVEMENT REINFORCING FABRIC

Pavement reinforcing fabric shall be placed on existing pavement to be surfaced or between layers of asphalt concrete
when such work is shown on the plans, or specified in "Asphalt Concrete" in Section 10-1, of these special provisions, or
ordered by the Engineer.

Before placing the pavement reinforcing fabric, a binder of paving asphalt shall be applied to the surface to receive the
pavement reinforcing fabric at an approximate rate of 1.15 L per square meter of surface covered. The exact rate will be
determined by the Engineer. The binder shall be applied to a width equal to the width of the fabric mat plus 75 mm on each
side.

Before applying binder, large cracks, spalls, and depressions in existing pavement shall be repaired as directed by the
Engineer and, if not included in the item, the repair work will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.

The fabric shall be aligned and placed with no wrinkles that lap. The test for lapping shall be made by gathering together
the fabric in a wrinkle. If the height of the doubled portion of extra fabric is 15 mm or more, the fabric shall be cut to remove
the wrinkle, then lapped in the direction of paving. Lap in excess of 50 mm shall be removed. Pavement reinforcing fabric
shall not be placed in areas of conform tapers where the thickness of the overlying asphalt concrete is 30 mm or less.

If manual laydown methods are used, the fabric shall be unrolled, aligned, and placed in increments of approximately
9m.

Adjacent borders of the fabric shall be lapped 50 mm to 100 mm. The preceding roll shall be lapped 50 mm to 100 mm
over the following roll in the direction of paving at ends of rolls or at a break. At fabric overlays, both the binder and the
fabric shall overlap previously placed fabric by the same amount.

Seating of the fabric with rolling equipment after placing will be permitted. Turning of the paving machine and other
vehicles shall be gradual and kept to a minimum to avoid damage to the fabric.

A small quantity of asphalt concrete, to be determined by the Engineer, may be spread over the fabric immediately in
advance of placing asphalt concrete surfacing in order to prevent fabric from being damaged by construction equipment.

Public traffic shall not be allowed on the bare reinforcing fabric, except that public cross traffic may be allowed to cross
the fabric under traffic control after the Contractor has placed a small quantity of asphalt concrete over the fabric.

Care shall be taken to avoid tracking binder material onto the pavement reinforcing fabric or distorting the fabric during
seating of the fabric with rolling equipment. If necessary to protect the pavement reinforcing fabric, exposed binder material
may be covered lightly with sand.

39-9 SPREADING AND COMPACTING EQUIPMENT

39-9.01 SPREADING EQUIPMENT

Asphalt pavers shall be self-propelled mechanical spreading and finishing equipment provided with a screed or strike-off
assembly capable of distributing the material to not less than the full width of a traffic lane unless otherwise approved by the
Engineer. Screed action shall include cutting, crowding or other practical action that is effective on the asphalt concrete
mixture without tearing, shoving or gouging and that produces a surface texture of uniform appearance. The screed shall be
adjustable to the required section and thickness. The screed shall be provided with a suitable full width compacting device.
Pavers that leave ridges, indentations or other marks in the surface shall not be used unless the ridges, indentations or marks
are eliminated by rolling or prevented by adjustment in the operation.
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When end dump haul vehicles are used, the asphalt paver shall operate independently of the vehicle being unloaded or
shall be capable of propelling the vehicle being unloaded. The load of the haul vehicle shall be limited to that which will
insure satisfactory spreading. While being unloaded, the haul vehicle shall be in contact with the machine and the brakes on
the haul vehicle shall not be depended upon to maintain contact between the vehicle and the machine.

No portion of the mass of hauling or loading equipment, other than the connection, shall be supported by the asphalt
paver. No vibrations or other motions of the loader that could have a detrimental effect on the riding quality of the completed
pavement shall be transmitted to the paver.

When asphalt concrete is placed directly upon asphalt treated permeable base, the asphalt concrete shall be placed in a
manner and with equipment that will not disturb or displace the asphalt treated permeable base.

39-9.02 COMPACTING EQUIPMENT

A sufficient number of rollers shall be provided to obtain the specified compaction and surface finish required by this
Section 11-1. Rollers shall be sized to achieve the required results.

Rollers shall be equipped with pads and water systems that prevent sticking of the asphalt concrete mixtures to the
pneumatic or steel-tired wheels. A parting agent that will not damage the asphalt concrete mixture may be used to aid in
preventing the asphalt concrete mixture from sticking to the wheels.

39-10 SPREADING AND COMPACTING

39-10.01 GENERAL REQUIREMENTS

Asphalt concrete shall be handled, spread, and compacted in a manner which is in conformance with this Section 11-1,
"Quality Control / Quality Assurance."

Asphalt concrete shall be placed in such a manner that cracking, shoving, and displacement will be avoided.

Type A and Type B asphalt concrete shall be placed only when the ambient temperature is above 10°C.

Asphalt concrete shall not be placed when the underlying layer or surface is frozen or not dry or when weather
conditions will prevent proper handling, finishing or compaction of the mixture.

Asphalt concrete shall be spread and compacted in the layers and thicknesses indicated in the following table:

Asphalt Concrete Layers and Thickness

Next Lower Layer All Other Lower
Total Thickness Top Layer Thickness Thickness Layers Thickness
Shown on the Number of (Millimeters) (Millimeters) (Millimeters)
Plans* Layers Min. Max. Min. Max. Min. Max.
75 mm or less 1 e
76 through 89 mm 2 35 45 35 45
90 through 135 mm 2 45 60 45 75 — —
136 mm or more *x 45 60 45 75 45 120

Notes:

*When pavement reinforcing fabric is shown to be placed between layers of asphalt concrete, the
thickness of asphalt concrete above the pavement reinforcing fabric shall be considered to be the
"Total Thickness Shown on the Plans" for the purpose of spreading and compacting the asphalt
concrete above the pavement reinforcing fabric.

**At least 3 layers if total thickness is more than 135 mm and less than 255 mm. At least

4 layers if total thickness is 255 mm or more.

A layer shall not be placed over a layer that exceeds 75 mm in compacted thickness until the temperature of the layer
being covered is less than 70°C at mid-depth unless approved by the Engineer.

Asphalt concrete to be placed on shoulders, and on other areas off the traveled way having a width of 1.50 m or more,
shall be spread in the same manner as specified above.

The completed mixture shall be deposited on the roadbed at a uniform quantity per linear meter, as necessary to provide
the required compacted thickness without resorting to spotting, picking-up or otherwise shifting the mixture. During
transporting, spreading and compacting, petroleum products such as diesel fuel and kerosene shall not be used as a release
agent on trucks, spreaders or compactors in contact with the asphalt concrete.

Segregation shall be avoided. Surfacing shall be free from pockets of coarse or fine material. Asphalt concrete
containing hardened lumps shall not be used.
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Longitudinal joints in the top layer of Type A or Type B asphalt concrete shall correspond with the edges of planned
traffic lanes. Longitudinal joints in other layers shall be offset not less than 150 mm alternately each side of the edges of
traffic lanes.

Unless otherwise provided herein or approved by the Engineer, the top layer of asphalt concrete for shoulders, tapers,
transitions, road connections, private drives, curve widenings, chain control lanes, turnouts, left-turn pockets, and other areas
shall not be spread before the top layer of asphalt concrete for the adjoining through lane has been spread and compacted. At
locations where the number of lanes is changed, the top layer for the through lanes shall be paved first. When existing
pavement is to be surfaced and the specified thickness of asphalt concrete to be spread and compacted on the existing
pavement is 75 mm or less, the shoulders or other adjoining areas may be spread simultaneously with the through lane
provided the completed surfacing conforms to the requirement of this Section 11-1. Tracks or wheels of spreading
equipment shall not be operated on the top layer of asphalt concrete until final compaction has been completed.

At those locations shown on the plans, as specified in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions, or as directed by the Engineer, the asphalt concrete shall be tapered or feathered to conform to existing surfacing
or to other highway and non-highway facilities.

At locations where the asphalt concrete is to be placed over areas inaccessible to spreading and rolling equipment, the
asphalt concrete shall be spread by practical means to obtain the specified results and shall be compacted thoroughly to the
required lines, grades, and cross sections by means of pneumatic tampers or by other methods that will produce the same
degree of compaction as pneumatic tampers.

39-10.02 PRODUCTION START-UP EVALUATION AND NUCLEAR DENSITY TEST STRIPS

The Contractor shall demonstrate that the proposed asphalt concrete mixture is being produced and placed on the
roadway in conformance with this Section 11-1, "Quality Control / Quality Assurance." The production start-up evaluation
shall demonstrate that the aggregates and asphalt concrete mixture conform to the requirements of Table 39-3, "Asphalt
Concrete Mixture Requirements,” and of Table 39-9, "Minimum Quality Control Requirements,” of this Section 11-1 when
produced using the plant proposed for this project. The nuclear density test strip serves to provide the Contractor with a
location to develop a correlation between cores taken from the test strip and the Contractor's and Engineer's nuclear density
gage readings taken from the same locations on the test strip and for the Contractor to demonstrate the ability to achieve a
minimum of 96 percent relative compaction.

Production start-up evaluation and the nuclear density test strip may be constructed separately or at the same time to
serve both purposes. Asphalt concrete used in the nuclear density test strip shall be representative of the asphalt concrete that
shall be placed in the project.

Should the test results or testing program fail to meet these criteria, production will be suspended and the Contractor
shall resolve the problem in conformance with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

Attention is directed to longitudinal and transverse construction joint requirements specified in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Test data used for the production start up evaluation and the nuclear gage test strips shall not be included with the test
data used for acceptance of the work in conformance with the provisions in Section 39-11, "Acceptance of Work," of this
Section 11-1.

A production start-up evaluation and a nuclear density test strip shall be used when production of asphalt concrete has
been resumed following a suspension of production due to unsatisfactory material quality as specified in Section 39-4.04,
"Contractor Process Control," Section 39-4.05, "Contractor Quality Control," and Section 39-11.02A, "General" of this
Section 11-1.

39-10.02A Production Start-Up Evaluation

Before or on the first day of asphalt concrete production, the Contractor shall produce a trial quantity of between
250 tonnes and 500 tonnes of asphalt concrete to demonstrate that asphalt concrete produced for this project conforms to the
quality characteristics of this Section 11-1. The location of the production start-up evaluation shall be approved by the
Engineer.

Asphalt concrete shall be produced by production procedures intended for the entire project. Production of asphalt
concrete shall stop after placement of the trial quantity of asphalt concrete. Asphalt concrete production and placement may
resume after the quality characteristics of the asphalt concrete mixture have been tested and found to be in conformance with
the quality requirements of this Section 11-1.

The Contractor shall randomly obtain 3 aggregate samples from the plant and 3 asphalt concrete mixture samples from
the mat behind the paver. Each sample from the plant shall be split into 4 portions; each sample from the mat shall be split
into 4 portions. One portion of each sample shall be tested by the Contractor and one portion of each sample shall be
provided to the Engineer for testing. The remaining portions shall be delivered to the Engineer and stored for dispute
resolution should the test results not conform to this Section 11-1. The Contractor and the Engineer shall evaluate the
samples for conformance to the requirements for sand equivalent, stability, percent air voids, and the quality characteristics
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designated in Table 39-9, "Minimum Quality Control Requirements,”" of this Section 11-1. The percent air voids of the
asphalt concrete mixture shall be within + 1.0 percent of the percent air voids designated in the Contractor's mix design.
The trial quantity of asphalt concrete will be accepted if:

A. Not more than 3 of the test results from the combined 6 test results from the Contractor's and Engineer's samples for
quality characteristics indexed 2, 3, 4, and 5 in Table 39-9, "Minimum Quality Control Requirements," of this
Section 11-1 are outside the specified limits.

B. Not more than one of the test results from the combined 6 test results from the Contractor's and the Engineer's
samples for sand equivalent, stability, percent air voids or critical start-up characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are outside the specified limits.

If the test results from the combined 6 test results fail to meet the conditions above, corrective action shall be taken, and
a new trial quantity of asphalt concrete shall be placed and evaluated in conformance with the provisions in this section to
demonstrate conformance. If the test results from the combined 6 test results fail to meet the requirements above, then the
trial quantity of asphalt concrete will be rejected.

The testing program will be considered adequate only if the average of the Contractor's test results and the average of the
Engineer's test results for sand equivalent, stability, percent air voids, and the quality characteristics designated in Table 39-9,
"Minimum Quality Control Requirements,” of this Section 11-1 are within the allowable testing difference designated in
Table 39-6, "Allowable Testing Difference,” of this Section 11-1.

The Contractor shall not proceed to regular production until the requirements of this Section 39-10.02A, "Production
Start-Up Evaluation™ have been met. At the request of the Contractor, the Engineer may elect to leave the asphalt concrete
which does not meet the requirements of this Section 39-10.02A in place if mitigation at the Contractor's expense can be
agreed to. If this quantity of asphalt concrete is left in place, the Contractor will be paid 75 percent of the contract price paid
per tonne for asphalt concrete.

The Contractor shall establish a correlation factor for stability of cured versus uncured briquettes. From a single split
sample of asphalt concrete, 6 briquettes shall be fabricated. Three of the 6 briquettes shall be cured for 15 hours in
conformance with the requirements of California Test 366 and 3 briquettes shall not be cured. The difference between the
average stability value determined for the cured and the uncured specimens shall be considered the correlation factor, and
shall be applied to stability values determined on uncured samples throughout the life of the project. The correlation factor
may range from zero to 4. If the correlation factor is less than zero, a factor of zero shall be applied. If the factor is greater
than 4, the correlation factor shall be approved by the Engineer.

39-10.02B Nuclear Density Test Strip

On the first day of placement of each layer of asphalt concrete the Contractor shall place a test strip in conformance with
the requirements of California Test 375. The purpose of the test strip is to determine a correlation between cores taken from
the test strip and the nuclear density gage readings taken at the core locations and to demonstrate that the asphalt concrete can
be placed and compacted to the standards of this Section 11-1, "Quality Control / Quality Assurance.” Asphalt concrete used
in the nuclear density test strip shall be representative of the asphalt concrete that shall be placed in the project. The location
for the nuclear density test strip shall be approved by the Engineer.

The Contractor shall place nuclear density test strips until conditions of the test method and this Section 11-1 have been
met. The requirements of this section and the test method shall apply for the correlation of each gage that is used to
determine relative compaction for this project. Relative compaction results will not be accepted if they have been determined
using a nuclear gage that has not been correlated using a test strip.

Asphalt concrete in test strips may be left in place under the following conditions:

A. If the relative compaction for the test strip is determined to be 96 percent or greater, the Contractor will be paid at
the contract price per tonne of asphalt concrete.

B. If the relative compaction for the test strip is determined to be less than 96 percent but greater than 93 percent, the
Contractor will be paid at 75 percent of the contract price per tonne of asphalt concrete. A new test strip will be
required, and mitigation measures shall be at Contractor's expense.

Asphalt concrete in test strips will be rejected when the relative compaction for the test strip is below 93 percent.
Production and placement shall not begin until the Contractor has demonstrated the ability to achieve 96 percent relative
compaction in conformance with this Section 11-1.

39-10.03 SPREADING
Layers shall be spread with an asphalt paver, unless otherwise specified or approved by the Engineer. Asphalt pavers
shall be operated in such a manner as to insure continuous and uniform movement of the paver.
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In advance of spreading asphalt concrete over an existing base, surfacing or bridge deck, if there is a contract item for
asphalt concrete (leveling) or if ordered by the Engineer, asphalt concrete shall be spread by mechanical means that will
produce a uniform smoothness and texture. Asphalt concrete (leveling) shall include, but not be limited to, the filling and
leveling of irregularities and ruts. Asphalt concrete used to change the cross slope or profile of an existing surface shall not
be considered as asphalt concrete (leveling).

Paint binder (tack coat) shall be applied to each layer in advance of spreading the next layer.

Before placing the top layer adjacent to cold transverse construction joints, the joints shall be trimmed to a vertical face
on a neat line. Transverse joints shall be tested with a 3.6-m = 0.06-m straightedge and shall be cut back for surface
smoothness as required in conformance with Section 39-10.04, "Compacting,” of this Section 11-1. Connections to existing
surfacing shall be feathered to conform to the requirements for smoothness. Longitudinal joints shall be trimmed to a vertical
face and on a neat line if the edges of the previously laid surfacing are, in the opinion of the Engineer, in such a condition that
the quality of the completed joint will be affected.

39-10.04 COMPACTING

Compacting equipment shall conform to the provisions in Section 39-9.02, "Compacting Equipment,™ of this Section 11-
1, "Quality Control / Quality Assurance."”

Rolling shall commence at the lower edge and shall progress toward the highest portion. When compacting layers that
exceed 75 mm in compacted thickness, rolling shall commence at the center and shall progress outwards.

Asphalt concrete shall be compacted to a relative compaction of not less than 96 percent and shall be finished to the
lines, grades, and cross sections shown on the plans. In-place density of asphalt concrete will be determined prior to opening
the pavement to public traffic. No rolling will be permitted after the asphalt concrete temperature is below 60°C.

Asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips shall be compacted by a method approved by the
Engineer.

Relative compaction shall be determined in conformance with the requirements of California Test 375 except that only a
nuclear gauge with thin lift capability shall be used for asphalt concrete layer of 30 mm to 59 mm in thickness. Laboratory
specimens shall be compacted in conformance with the requirements of California Test 304. Test locations will be
established for asphalt concrete areas to be tested, as specified in California Test 375. If the Contractor compacts the asphalt
concrete in any form or quantity after sites for testing have been chosen in conformance with the requirements of California
Test 375 or after California Test 375 has begun, the quality control tester shall choose a new set of random numbers for
locating test sites.

Upon completion of rolling operations, if ordered by the Engineer, the asphalt concrete shall be cooled by applying
water. Applying water shall conform to the provisions in Section 17, "Watering," of the Standard Specifications.

The completed surfacing shall be thoroughly compacted, smooth, and free from ruts, humps, depressions, or
irregularities. Ridges, indentations or other objectionable marks left in the surface of the asphalt concrete by blading or other
equipment shall be eliminated by rolling or other suitable means. The use of equipment that leaves ridges, indentations or
other objectionable marks in the asphalt concrete shall be discontinued.

When a straightedge 3.6 m + 0.06 ' m long is laid on the finished surface and parallel with the centerline, the surface shall
not vary more than 3-mm from the lower edge of the straightedge. The transverse slope of the finished surface shall be
uniform to a degree such that no depressions greater than 6 mm are present when tested with a straightedge 3.6 m £+ 0.06-m
long in a direction transverse to the centerline and extending from edge to edge of a 3.6-m traffic lane.

Pavement within 15 m of a structure or approach slab shall conform to the smoothness tolerances specified in
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications.

39-11 ACCEPTANCE OF WORK

39-11.01 GENERAL

The Engineer shall select the procedure used to determine the quantities of asphalt concrete for acceptance and payment
determination in conformance with the provisions of this Section 11-1, "Quality Control / Quality Assurance."

Quality control test results that have been verified shall form the basis for statistical evaluation of the work in
conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1. The
quality requirements on which statistical evaluation will be based are specified in Table 39-9, "Minimum Quality Control
Requirements," of this Section 11-1.

Work determined to be in conformance with the provisions of this Section 11-1 will be accepted and paid for at the
contract price per tonne for asphalt concrete and may be subject to compensation adjustment in conformance with
Section 39-11.02C, "Pay Factor Determination and Compensation Adjustment," of this Section 11-1.
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Work that is not in compliance with the provisions of this Section 11-1 may be rejected by the Engineer and shall be
removed and replaced at the Contractor's expense.

When there are fewer than 5 verified quality control tests, the work will be accepted or rejected based on whether the
individual test results meet the quality requirements specified in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1. Section 39-11.02, "Statistical Evaluation and Pay Factor Determination,” of this Section 11-1 shall not
apply.

Aggregates, asphalt binder, and asphalt concrete mixtures that do not conform to this Section 11-1 shall not be used.

The Engineer may reject a quantity of material that is determined to be defective based on visual inspection or
noncompliance with the provisions of this Section 11-1.

39-11.02 STATISTICAL EVALUATION AND DETERMINATION OF PAY FACTOR

Statistical evaluation of the work shall be used to verify the Contractor's quality control test results to determine
compliance with this Section 11-1, "Quality Control / Quality Assurance."

39-11.02A General

The quality characteristics to be evaluated and the specification limits are specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1. Asphalt content, aggregate gradation (600-pum and 75-um sieves), and relative
compaction shall be considered for purposes of this Section 11-1 to be critical quality characteristics.

A lot represents the total quantity of asphalt concrete placed. More than one lot will occur if changes in the target values,
material sources or mix design are requested by the Contractor and made in conformance with this Section 11-1 or if
production of asphalt concrete is suspended due to unsatisfactory performance. However, asphalt concrete placed in dig outs,
as a leveling course, for slope correction, for detours not to be included in the finished roadway prism, in areas where in the
judgment of the Engineer compaction or compaction measurement by conventional methods is impeded or on the uppermost
lift of shoulders with rumble strips shall be considered as a separate lot from other asphalt concrete. In addition, a new lot
may be designated by the Engineer if the production and placement have been suspended for longer than 30 days due to
seasonal suspension of phases of work.

A minimum of 5 samples shall be required to perform a statistical evaluation. The maximum obtainable pay factor with
the 5 samples shall be 1.01. A minimum of 8 samples shall be required to obtain a pay factor of 1.05. If the sampling
frequencies and quantity of work would otherwise result in fewer than 8 samples, the Contractor may submit a written
request to increase the sampling frequency to provide a minimum of 8 samples. The request shall be included in the Quality
Control Plan.

The lot will be accepted and a final pay factor determined when the Contractor's sampling, inspection, and test results are
completed, have been submitted and evaluated, and the Engineer has visually inspected the pavement. Quality control test
results shall be verified using the t-test in conformance with the provisions of Section 39-5.03, "Verification," of this Section
11-1 before the results will be used in considering the acceptance of asphalt concrete.

If the current composite pay factor of a lot is greater than 0.90, the lot will be accepted, provided the lowest single pay
factor is not within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1. If the lowest single pay factor is
within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1, the lot will be rejected. Rejected asphalt concrete
shall be removed from the project site at the Contractor's expense.

If the current composite pay factor of a lot is less than 0.90, production of asphalt concrete shall be terminated and
corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate
that the asphalt concrete is once again in conformance with this Section 11-1. Production of asphalt concrete shall not start
until the Engineer has received test results confirming conformance with this Section 11-1. A new lot will be established
when production resumes.

If a pay factor for a critical quality characteristic designated in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1 is less than 0.90 for the lot or is within the rejection range for the last 5 tests, production of asphalt concrete
shall be terminated and corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be
placed to demonstrate that the asphalt concrete is once again in conformance with this Section 11-1. Production of asphalt
concrete shall not start until the Engineer has received test results confirming conformance with this Section 11-1. A new lot
will be established when production resumes.

Defective asphalt concrete may be voluntarily removed and replaced with new asphalt concrete to avoid a low pay
factor. New material will be sampled, tested, and evaluated in conformance with this Section 11-1.

39-11.02B Statistical Evaluation

The Variability-Unknown/Standard Deviation Method will be used to determine the estimated percentage of the lot that
is outside specification limits. The number of significant figures used in the calculations will be in conformance with the
requirements of AASHTO Designation R-11, Absolute Method.
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The estimated percentage of work that is outside of the specification limits for each quality characteristic will be
determined as follows:

1. Calculate the arithmetic mean (X ) of the test values;

—  SXx
X = n
where:
a = summation of
X = individual test values
n = total number of test values

2. Calculate the standard deviation (S);

et

where:
ax? = summation of the squares of individual test values
@x)3? = summation of the individual test values squared
n = total number of test values

3. Calculate the upper quality index (Q,);

USL - X
Qu = S
where:
usL = upper specification limit
S = standard deviation
X = arithmetic mean

(Note: The USL is equal to the upper specification limit or the target value plus the production tolerance.)

4. Calculate the lower quality index (Qy);

X - LsL
Q="5s
where:
LSL= lower specification limit or target value minus production tolerance
S = standard deviation
X = arithmetic mean

5. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine Pu ;

where:
Py = the estimated percentage of work outside the USL.
(Py =0, when USL is not specified.)

6. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine P, ;

where:
P = the estimated percentage of work outside the LSL.
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7.

8.

(P. = 0, when LSL is not specified.)
Calculate the total estimated percentage of work outside the USL and LSL, Percent Defective;

Percent Defective = Py + P,

the estimated percentage of work outside the USL
the estimated percentage of work outside the LSL

o
c =
I

Repeat Steps 1 through 7 for each quality characteristic listed for acceptance.

39-11.02C Pay Factor Determination and Compensation Adjustment
The pay factor and compensation adjustment for a lot will be determined as follows:

1.

From Table 39-8, "Pay Factors," of this Section 11-1, determine the pay factor for each quality characteristic,
(PFqc), using the total number of test result values and the total estimated percentage outside the specification limits
(Py +Py) from Step 7 in Section 39-11.02B, "Statistical Evaluation," of this Section 11-1.

The pay factor for the lot is a composite of single pay factors determined for each quality characteristic designated in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. The following formula is used:

8
PFc = 3 W, PF o,

i=1

where:
PFc = the composite pay factor for the lot,
PFoc = the pay factor for the individual quality characteristic,
w = the weighting factor listed in Table 39-9, and

i = the quality characteristic index number in Table 39-9.
Payment to the Contractor for the lot of asphalt concrete will be subject to a compensation adjustment. The
Compensation Adjustment Factor (CAF) will be determined as follows:

CAF = PF¢ -1
The amount of the compensation adjustment will be calculated as the product of:
a. the Compensation Adjustment Factor (CAF)

b. the total tonnes represented in the lot, and
c. the contract price paid per tonne for the item of asphalt concrete involved.

If the compensation adjustment is a negative value, the compensation adjustment will be deducted from moneys due, or
that may become due, the Contractor under the contract. If the compensation adjustment is a positive value, the
compensation adjustment will be added to moneys due, or that may become due, the Contractor under the contract.
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Table 39-7.—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS

Py Sample Size (n)

and/or 5 | 6 | 7 ] 8 | 9 [10-11]12-14[15-17[18-22[23-29 | 30-42 | 43-66 | >66
P Upper Quality Index Qg or Lower Quality Index Q.
0 172 | 1.88 | 199 | 207 | 213 | 220 | 228 | 234 | 239 | 244 | 2.48 | 251 | 2.56
1 164 | 1.75 ] 182 | 1.88 | 191 | 196 | 201 | 2.04 | 207 | 209 | 2.12 | 2.14 | 2.16
2 158 | 166 | 1.72 | 1.75 | 1.78 | 1.81 | 1.84 | 1.87 | 1.89 | 191 | 193 | 1.94 | 1.95
3 152 | 159 | 163 | 166 | 168 | 1.71 | 1.73 | 1.75 | 1.76 | 1.78 | 1.79 | 1.80 | 1.81
4 147 | 152 | 156 | 158 | 1.60 | 1.62 | 1.64 | 165 | 166 | 1.67 | 1.68 | 1.69 | 1.70
5 142 | 147 | 149 | 151 | 152 | 154 | 155 | 156 | 157 | 158 | 159 | 159 | 1.60
6 138 | 141 | 143 | 145 | 146 | 147 | 148 | 149 | 150 | 150 | 151 | 151 | 1.52
7 133 | 1.36 | 1.38 | 1.39 | 140 | 141 | 141 | 142 143 | 143 | 144 | 1.44 | 144
8 129 | 131 | 133 | 133 | 134 | 135 | 135 | 136 | 1.36 | 1.37 | 1.37 | 1.37 | 1.38
9 125 | 127 | 128 | 128 | 1.29 | 1.29 | 1.30 ( 1.30 | 1.30 | 1.31 | 1.31 | 1.31 | 1.31
10 121 | 123 | 123 | 124 | 124 | 1.24 | 1.25 | 125 | 1.25 | 1.25 | 1.25 | 1.26 | 1.26
11 118 | 118 | 119 ( 119 ( 119 | 119 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20
12 114 | 114 | 115 | 115 | 115 | 115 | 115 | 115 | 115 | 1.15 | 1.15 | 115 | 1.15
13 110 110} 110 110( 220} 210|112 | 2112111 1122122121 112
14 1.07 | 1.07 | 1.07 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06
15 103 | 1.03 | 103 | 1.03 | 1.02 | 102 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02
16 1.00 [ 099 | 099 | 099 [ 0.99 | 098 | 098 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98
17 097 | 096 | 095 | 095 | 095 | 095 [ 094 | 0.94 | 094 | 0.94 | 094 | 0.94 | 0.94
18 093 | 092|092 | 092 | 091|091 (091 091 | 090 | 090 | 0.90 | 0.90 | 0.90
19 090 | 0.89 | 0.88 | 0.88 | 0.88 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87
20 087 | 0.86 | 085 | 0.85 | 0.84 | 0.84 | 0.84 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83
21 084 | 082 | 082 | 081|081 081|080 080 | 080 0.80 | 080 | 0.80 | 0.79
22 081 1] 079|079 (078|078 | 077 | 077 | 0.77 | 0.76 | 0.76 | 0.76 | 0.76 | 0.76
23 077 | 076 | 0.75 | 0.75 [ 0.74 | 0.74 | 0.74 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73
24 074 ) 073 | 0.72 | 0.72 [ 0.72 | 0.72 | 0.70 | 0.70 | 0.70 [ 0.70 | 0.70 | 0.70 | 0.70
25 071|070 ) 069 | 069 | 0.68 | 0.68 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.66

Table continues below
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Table 39-7 (cont.).—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS

Py Sample Size (n)
and/or 5 | 6 | 7 ] 8 | 9 [10-11]12-14[15-17[18-22[23-29 | 30-42 | 43-66 | >66
P Upper Quality Index Qg or Lower Quality Index Q.

26 068 | 0.67 | 0.67 | 0.65 | 0.65 | 065 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.63
27 065 | 064 | 063 | 062 | 062 | 062 | 0.61 | O.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.60
28 062 [ 061 | 060 | 059 | 059 [ 059 | 058 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.57
29 059 [ 058 | 057 | 057 | 0.56 [ 056 | 055 | 055 | 0.55 | 0.55 | 0.55 | 0.55 | 0.54
30 0.56 [ 055 | 054 | 054 | 053 [ 053 | 052 | 052 | 0.52 [ 052 | 052 | 0.52 | 0.52

31 053 [ 052 | 051 | 051 | 050 [ 050 | 050 | 049 | 049 | 049 | 049 | 049 | 049
32 050 [ 049 | 048 | 048 | 0.48 | 0.47 | 047 | 047 | 046 | 0.46 | 0.46 | 0.46 | 0.46
33 047 [ 048 | 045 | 045 | 045 | 044 | 044 | 044 | 044 | 043 | 043 | 043 | 043
34 045 ( 043 | 043 | 042 | 042 | 042 | 041 | 041 | 041 | 041 | 041 | 041 | 0.40
35 042 [ 040 | 040 | 0.39 | 0.39 [ 0.39 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38

36 039 [ 0.38 | 037 | 0.37 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36
37 036 | 035 | 0.34 | 0.34 | 0.34 | 033 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.32
38 0331032 (032 )031|031)031(03] 030|030 ]| 030 | 030 030 | 0.30
39 030 | 030 | 0.29 | 028 | 0.28 | 028 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28
40 028 | 025 | 025 ] 025 [ 025 | 025 [ 025 | 025 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25

41 025|023 (023|023 (023023023 ] 023|023 | 023 | 023 ] 023 | 0.23
42 023 | 020 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20
43 0.18 ( 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18
44 016 ( 0.15| 015 | 015 | 015 | 0.15 | 015 | 015 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15
45 013 (0130131013 1013 (013 | 013 ] 013 ] 013 | 013 | 013 ] 013 | 0.13

46 0.10 ({ 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10
47 0.08 [ 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08
48 0.05 [ 0.05 | 0.05 | 0.05 | 005 [ 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05
49 0.03 [ 0.03 | 0.03 | 0.03 | 0.03 [ 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03
50 0.00 [ 0.00 | 0.00 | 0.00 | 0.00 [ 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00

Notes:
1. If the value of Qy or Q. does not correspond to a value in the table, use the next lower value.
2. If Qu or Q. are negative values, Py or P, is equal to 100 minus the table value for Py or P,.
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Table 39-8.—PAY FACTOR

Sample Size (n)

Pay 5 | 6 | 7 ] 8 | 9 [10-11]12-14[15-17[18-22[23-29 | 30-42 | 43-66 | >66
Factor [ Maximum Allowable Percent of Work Outside Specification Limits for A Given Pay Factor (Py + P,)
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38
Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41

Reject Values Greater Than Those Shown Above

Notes:

1. To obtain a pay factor when the estimated percent outside specification limits from Table 39-7,
"Estimated Percent of Work Outside Specification Limits," does not correspond to a value in the table,

use the enxt larger value.

2. The maximum obtainable pay factor is 1.05 (with a minimum of 8 test values).
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Table 39-9.—MINIMUM QUALITY CONTROL REQUIREMENTS

Weighting Minimum
Index Quality Specification Factor California | Sampling and Testing Point of
(i) Characteristic Limits (w) Test Frequency Sampling
1 Asphalt TV £0.5% 0.30 379 or 382 | One sample per 500 Mat behind
Content #* tonnes or part thereof | paver
Not less than one
sample per day
Gradation 202 One sample per 500 Batch Plant -
2 190r125mm* TV +5 0.01 tonnes or part thereof | from hot bins
3 9.5 mm TV6 0.01 Not less than one
4 4.75 mm TV+7 0.05 sample per day Drum Plant -
5 2.36 mm TV+5 0.05 from cold feed
6 |600pum?® TV+4 0.08
7 |[75um? TV 2 0.10
8 Relative 96% 0.40 375° One sample per 500 Finished mat
Compaction 2 tonnes or part thereof | after final
Not less than one test | rolling
per day
Test Maximum 375 Per Test Method Mat behing
Density the paver
9 Mix Moisture £1% 370 One sample per 1000
Content tonnes or part thereof
Not less than one
sample per day
Asphalt and 120°C to 190°C Continuous using an Plant
Mix (Asphalt) automated recording
Temperature £165°C device
(Mix)
Notes:
1. TV = Target Value from contractor's proposed mix design.
2. Depending on aggregate gradation specified.
3. Quality characteristics 1, 6, 7, and 8 are defined as critical quality characteristics in the verification
testing process.
4. Quality characteristics 1, 6, and 7 are defined as critical start-up characteristics in the Production
Start-Up Evaluation.
5. California Test 375, Part 3, Section B, "Testing Frequency," is revised to change 450 tonnes to

500 tonnes and 45 tonnes to 50 tonnes.
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39-12 MEASUREMENT AND PAYMENT

39-12.01 MEASUREMENT

Asphalt concrete will be measured by mass. The quantity to be paid for will be the combined mass of the mixture for the
various types of asphalt concrete, as designated in the Engineer's Estimate.

The mass of the materials will be determined in conformance with the provisions in Section 9-1.01, "Measurement of
Quantities," of the Standard Specifications.

Quantities of paving asphalt, liquid asphalt, and asphaltic emulsion to be paid for as contract items of work will be
determined in conformance with the methods provided in Section 92, "Asphalts," Section 93, "Liquid Asphalts," or
Section 94, "Asphaltic Emulsions," of the Standard Specifications, as the case may be.

When recorded batch masses are printed automatically, these masses may be used for determining pay quantities
provided the following requirements are complied with:

A. Total aggregate and supplemental fine aggregate mass per batch shall be printed. When supplemental fine aggregate
is weighed cumulatively with the aggregate, the total batch mass of aggregate shall include the supplemental fine
aggregate.

The total bitumen mass per batch shall be printed.

Zero-tolerance mass shall be printed prior to weighing the first batch and after weighing the last batch of each
truckload.

The time, date, mix number, load number, and truck identification shall be correlated with the load slip.

A copy of the recorded batch masses shall be certified by a licensed weighmaster and submitted to the Engineer.

mo Ow

Pavement reinforcing fabric will be measured and paid for by the square meter for the actual pavement area covered.

39-12.02 PAYMENT

Asphalt concrete placed in the work, unless otherwise specified, will be paid for at the contract price per tonne for
asphalt concrete of the types designated in the Engineer's Estimate.

Compensation adjustment for asphalt concrete will be in conformance with Section 39-11.02C, "Pay Factor
Determination and Compensation Adjustment," of this Section 11-1, "Quality Control / Quality Assurance."

When there is a contract item for asphalt concrete (leveling), quantities of asphalt concrete placed for leveling will be
paid for at the contract price per tonne for asphalt concrete (leveling). When there is no contract item for asphalt concrete
(leveling), and leveling is ordered by the Engineer, asphalt concrete so used will be paid for as extra work as provided in
Section 4-1.03D of the Standard Specifications.

For asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips the relative compaction provisions of
Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor,” of this Section 11-1, shall not apply. In the
computation of the composite pay factor (PFc)for the lot composed of this asphalt concrete, an individual pay factor of 1.0
for the relative compaction (PFqcg) shall be used.

Full compensation for the Contractor's Quality Control Plan, including furnishing all labor, materials, tools, equipment,
and incidentals, and for doing all the work involved in developing, implementing, modifying, and fulfilling the requirements
of the Quality Control Plan shall be considered as included in the contract price paid per tonne for asphalt concrete of the
types designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for Contractor sampling, testing, inspection, testing facilities, and preparation and submission of
results shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in the
Engineer's Estimate and no additional compensation will be allowed therefor.

Quantities of pavement reinforcing fabric placed and paving asphalt applied as a binder for the pavement reinforcing
fabric will be paid for at the contract price per square meter for pavement reinforcing fabric and per tonne for paving asphalt
(binder-pavement reinforcing fabric). Full compensation for furnishing and spreading sand to cover exposed binder material,
if necessary, shall be considered as included in the contract price paid per tonne for paving asphalt (binder-pavement
reinforcing fabric) and no separate payment will be made therefor.

Small quantities of asphalt concrete placed on pavement reinforcing fabric to prevent the fabric from being displaced by
construction equipment or to allow public traffic to cross over the fabric shall be considered as part of the layer of asphalt
concrete to be placed over the fabric and will be measured and paid for by the tonne as asphalt concrete of the types
designated in the Engineer's Estimate.

When there is a contract item for liquid asphalt (prime coat), the quantity of prime coat will be paid for at the contract
price per tonne for the designated grade of liquid asphalt (prime coat). When there is no contract item for liquid asphalt
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(prime coat) and the special provisions require the application of a prime coat, full compensation for furnishing and applying
the prime coat shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated
in the Engineer's Estimate and no separate payment will be made therefor.

When there is a contract item for asphaltic emulsion (paint binder), the quantity of asphaltic emulsion or paving asphalt
used as paint binder (tack coat) will be paid for at the contract price per tonne for asphaltic emulsion (paint binder). When
there is no contract item for asphaltic emulsion (paint binder), full compensation for furnishing and applying paint binder
(tack coat) shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in
the Engineer's Estimate and no separate payment will be made therefor.

Fog seal coat will be paid for as provided in Section 37-1, "Seal Coats," of the Standard Specifications.

No adjustment of compensation will be made for an increase or decrease in the quantities of paint binder (tack coat) or
fog seal coat required, regardless of the reason for such increase or decrease. The provisions in Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications shall not apply to the items of paint binder or fog seal coat.

The above contract prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in placing asphalt concrete, complete in place, as shown on
the plans, as specified in this Section 11-1, "Quality Control / Quality Assurance," and "Asphalt Concrete" in Section 10-1,
"General," of these special provisions, and as directed by the Engineer.

SECTION 12. (BLANK)

SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section I, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VI of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

Ll NS =

a. Describe the role of the MBE firm in the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

o

Provide a copy of the joint venture agreement.
What is the claimed percentage of MBE ownership?
8. Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

~

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2). Marketing and sales
(3). Hiring and firing of management personnel

(4) Purchasing of major items or supplies

c. Supervision of field operations

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of

County of
On this day of , 19 | before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.

Notary Public

Commission expires

[Seal]
Date
State of
County of
On this __ day of , 19 | before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference
in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4,and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

I1. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall
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include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b.  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a.

The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training. In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a.

C.

The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a.

b.

The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

111. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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C.

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV.PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a.

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination') which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section 1V and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section V.

Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a.

The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
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representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c¢ or 2d of this
Section 1V shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.

Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days
of probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
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practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section 1V.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
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part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
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apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section 1V, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance,” signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a.

Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.
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¢. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).
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IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented,;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)
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By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible,"” "lower tier covered transaction,”
"participant,” "person," "primary covered transaction,” "principal," "proposal,” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs™ (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered

1.

Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:
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Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "primary covered transaction,"
"participant," "person,” "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
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not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered

1.

2.

Transactions

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section I, "Nondiscrimination,” of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Percent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas;CA Shasta; CA Siskiyou; CA Tehama.

175  Eureka, CA
Non-SMSA Counties 6.6
CA Del Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties:

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA Santa Clara.

7485 Santa Cruz, CA. 14.9
CA Santa Cruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallejo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanislaus.

8120 Stockton, CA 24.3
CA San Joaquin.

Non-SMSA Counties 19.8

CA Alpine; CA Amador; CA Calaveras; CA Mariposa;CA Merced; CA Tuolumne.
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Goal

(Percent)
179 Fresno-Bakersfield, CA
SMSA Counties:
0680 Bakersfield, CA 19.1
CA Kern.
2840 Fresno, CA 26.1
CA Fresno.
Non-SMSA Counties 23.6
CA Kings; CA Madera; CA Tulare.
180  Los Angeles, CA:
SMSA Counties:
0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.
4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles.
6000 Oxnard-Simi Valley-Ventura, CA 215
CA Ventura.
6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.
7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara.
Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.
181  San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA San Diego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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